

ATTACHMENT B

**TASK ORDER MODIFICATION/CHANGE ORDER LOG
PUBLIC-PRIVATE PARTNERSHIP TECHNICAL BENCH/
TASK ORDER NO. PS50315-3049000
TASK ORDER LOG VALUE ISSUED TO DATE**

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Provided supplemental market sounding, preliminary financial analysis, project risk analysis and FTA expedited project delivery grant support.	Approved	01/22/19	\$99,970
2	To finalize the Business Case for the West Santa Ana Branch Light Rail Transit Project.	Approved	04/25/19	\$977,040
3	To continue finalizing the Business Case for the West Santa Ana Branch Light Rail Transit Project and extending the period of performance through December 31, 2021.	Pending	Pending	\$1,258,650
	Task Order Modification Total:			\$2,335,660
	Original Task Order Amount:		02/23/18	\$1,000,000
	Total:			\$3,335,660