

CONTRACT MODIFICATION/CHANGE ORDER LOG

A650 FRICTION BRAKE OVERHAUL/CONTRACT NO. MA6274900

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	No Cost Administrative Change	Approved	12/23/19	\$0
2	Authorized Long-Lead Material under existing Total Contract Value for D-4-S Air Compressor	Approved	01/09/20	\$0
3	Authorized Long-Lead Material under existing Total Contract Value for HPT Brake Actuator	Approved	01/09/20	\$0
4	No Cost Equitable Adjustment	Approved	02/11/20	\$0
5	Exercise Option 2 – HPT Brake Actuator; Add D-4-S Air Compressor Assembly	Approved	03/27/20	\$ 723,892
6	COVID-19 Impact Costs for Delivery Schedule Deferments	Approved	10/30/20	\$ 68,246
7	Revise Technical Specification to add out of scope parts	Approved	04/12/21	\$ 78,289
8	No Cost Time Extension	Approved	03/30/22	\$0
9	Modification for D-4-S Air Compressor Assembly units	Pending	TBD	\$ 531,631
	Modification Total:			\$1,402,058
	Original Contract:		01/19/17	\$2,857,400
	Total:			\$4,259,458