

CONTRACT MODIFICATION/CHANGE ORDER LOG

METRO COUNTYWIDE BIKESHARE/PS272680011357

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Added Sponsorship Broker Agreement	Approved	12/30/15	\$0
2	Additional Support for Phase I – Downtown Los Angeles	Approved	06/06/16	\$108,656
3	Added 2 Subcontractors	Approved	07/07/16	\$0
4	Extend Phase I (Downtown Los Angeles Pilot), expand and accelerate Phase II (Pasadena) and Phase III (Venice and Port of Los Angeles)	Pending	Pending	\$42,618,583
	Modification Total:			\$42,727,239
	Original Contract:			\$11,065,673
	Total:			\$53,792,912