

### Program Initiatives Progress Synopsis

Initiative	Progress	Fact Sheet No
<b>Deployment Resources</b>		
Transit Ambassador Program	Transit Ambassador program launched in October 2022.	3
Bus Strategies: Operator Security	Pilot program to place armed LASD officers on OWL shift buses launched in July 2022.	4
Mental Health Co-Response Teams	Entered into an agreement with the Department of Mental Health to establish mobile crisis intervention teams to conduct outreach on the system.	12
Infrastructure Protection Contract Update	Completed statement of work.	13
Infrastructure Protection Services RFP	Solicitation issued on 9/20/22, proposals due 11/7/22	13
Law Enforcement Services RFP	Solicitation issued on 4/29/22, proposals due 10/10/22.	14
<b>Training and Resources</b>		
Situational Awareness Simulator	RFP completed with award anticipated December 2022.	10
Bystander Intervention Training	Training materials 100% complete and in production phase. Estimated rollout is Fall 2022.	16
Narcan for Metro Transit Security	Implement program and training October 2022.	17
<b>Security Tools and Technology</b>		
Security (Blue Light) Call Boxes – “Call Point”	Solicitation advertised, pre-proposal call, and site walkthrough completed. Stations selected.	1
Homeless Outreach App	Application launched and in operation.	6
CCTV - Ancillary Areas	A small pilot project was implemented at Vermont/Sunset Station using in-house resources. Preparing for the design process for additional implementation at 10 Cleanliness Hot Spot Stations.	8
Live Video Feed	Conceptual design process is investigating existing activities and installations for the buses and rail vehicles. A solicitation for an Integrated Data and Communications System for rail vehicles has been advertised.	9
Early Warning Tracking Software	Implementation of software anticipated September 2022.	11
Body Worn Video for Metro Transit Security	Finalizing project timeline. Implementation of program anticipated January 2023	18
<b>Data Outcomes and Transparency</b>		
Public Safety Dashboard	Phase 1: Implementation of prototype Safety Dashboard for public access completed.	19
<b>Security Design including Crime Prevention through Environmental Design (CPTED)</b>		
Right of Way Intrusion Prevention	Review of platform edge doors completed. Track and tunnel intrusion detection contractor selected.	2
<b>Communications and Public Education</b>		
Metro Outreach Program Improvements	Phase 1 completed. Comprehensive review completed with recommendations included in the Homeless Outreach Update Receive and File report. Staff reviewing recommendations.	5
Student Outreach Partnership	Development of partnership program model.	7
Child Safe Campaign	Outreach ongoing.	15