

ATTACHMENT B

CONTRACT MODIFICATION HISTORY/CHANGE ORDER LOG

**ARCHITECTURE/ENGINEERING SERVICES FOR DIVISION 13/CONTRACT NO.
OP33402180**

Mod. No.	Description	Status	Cost
1.	Alternative Design Elements and Period of Performance Extension	Approved	\$ 445,179
2.	60% Design Submittal, Task No. 3bb	Approved	\$ 185,000
3.	Period of Performance Extension	Approved	\$ 63,718
4.	Administrative Change	Approved	\$ 0
5.	Administrative Change	Approved	\$ 0
6.	Design Support Services During Construction	Approved	\$ 100,000
7.	Design Support Services During Construction	Approved	\$ 398,060
8.	Design Support Services During Construction	Approved	\$ 125,423
Subtotal – Approved Modifications			\$ 1,317,380
Subtotal – Pending Changes/Modifications			\$ 0
Subtotal Totals: Mods. + Pending Changes/Modifications			\$ 1,317,380
Subtotal – Pending Claims			\$ 0
Total: Mods + Pending Changes/Mods + Possible Claims			\$ 1,317,380
Previous Authorized CMA			\$ 1,350,000
CMA Necessary to Execute Pending Changes/Mods + Possible Claims			\$ 350,000
Total CMA including this Action			\$ 1,700,000
CMA Remaining for Future Changes/Mods after this Action			\$ 382,620