

CONTRACT MODIFICATION/CHANGE ORDER LOG
METRO PILOT CRENSHAW/LAX TRANSIT PROJECT
BUSINESS SOLUTION CENTER/ PS2890900

Mod. No.	Description	Status	Date	\$ Amount
1	Continuation of services and extension of period of performance (POP) through May 6, 2019.	Approved	10/31/2018	\$100,000
2	Addition of DVBE subcontractor and extension of POP through July 2, 2019.	Approved	04/18/2019	\$0
3	Ongoing implementation of the BSC and extension of POP through July 3, 2021.	Approved	06/27/2019	\$582,117
4	Ongoing implementation of the BSC and extension of POP through July 3, 2022 (12-month inclusive of 2 three-month options).	Pending	Pending	\$219,070
	Modification Total:			\$901,187
	Original Contract:		11/03/2016	\$849,008
	Total:			\$1,750,195