

CONTRACT MODIFICATION/CHANGE ORDER LOG

LONE HILL TO WHITE DOUBLE TRACK PROJECT FINAL DESIGN PS&E
AE73891000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Additional work to prepare and complete the final engineering design necessary for the double track project	Approved	04/12/22	\$474,223
2	Additional level of effort (design submittals to Union Pacific Railroad and addition of subcontractor.	Approved	03/10/23	\$76,658
3	No cost extension of period of performance (POP) through 10/31/23.	Approved	07/11/23	\$0
4	Work to address comment resolution meetings with project stakeholders as a result of the 60% final design submittal and POP extension through 12/31/24.	Pending	Pending	\$3,685,694
	Modification Total:			\$4,236,575
	Original Contract:		07/22/21	\$6,498,899
	Total:			\$10,735,474