

CONTRACT MODIFICATION/CHANGE ORDER LOG

BRIGHTON TO ROXFORD DOUBLE TRACKING PROJECT/PS2415-3412

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Supplemental scope for flagging crews, right of entry permits and field survey work on SCRRRA (Metrolink) rail track.	Approved	09/24/15	\$51,700
2	Supplemental scope for environmental clearance per the National Environmental Policy Act.	Approved	09/20/16	\$90,948
3	Period of performance extension through 09/01/20 to complete phase 2 of the project.	Approved	08/14/18	\$0
4	Supplemental scope for completion of environmental clearance and 100% design documents.	Pending	10/25/18	\$2,203,529
	Modification Total:			\$2,346,177
	Original Contract:		07/23/15	\$12,490,781
	Total:			\$14,836,958