

CONTRACT MODIFICATION/CHANGE ORDER LOG

CONSULTING SERVICES TO SUPPORT THE OVERHAUL OF
74 A650 HEAVY RAIL VEHICLES/OP30433488

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Exercise Option to overhaul 18 additional A650 HRV married pairs	Approved	01.23.18	\$ 597,238
2	Administrative change to add staff to project	Approved	01.03.19	\$ 0
3	Administrative change to add staff to project	Approved	04.26.19	\$ 0
4	Add MFSS and TWC to project scope	Approved	07.09.19	\$ 993,693
5	Administrative change to add staff to project	Approved	09.16.19	\$ 0
6	Administrative change to add staff to project	Approved	11.26.19	\$ 0
7	Administrative change to add staff to project	Approved	05.19.20	\$ 0
8	Administrative change to add staff to project	Approved	08.31.20	\$ 0
9	Administrative change to add staff to project	Approved	11.04.20	\$ 0
10	Administrative change to add staff to project	Approved	05.05.21	\$ 0
11	Administrative change to add staff to project	Approved	09.14.21	\$ 0
12	Administrative change to add staff to project	Approved	11.18.21	\$ 0
13	Time Extension	Approved	04.26.22	\$ 0
14	Time Extension	Pending		\$ 3,126,944
	Modification Total:			\$ 4,717,875
	Original Contract:			\$ 3,897,599
	Total:			\$ 8,615,474