

**ATTACHMENT B**

**TASK ORDER MODIFICATION/CHANGE ORDER LOG  
P3 TECHNICAL BENCH/WSAB BUSINESS CASE FINANCIAL ADVISORY SERVICES  
TASK ORDER NO. PS-50315-3049000 VALUE ISSUED TO DATE**

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>Amount</b>
1	Provided supplemental market sounding, preliminary financial analysis, project risk analysis and FTA expedited project delivery grant support.	Approved	01/22/19	\$99,970
2	To finalize the Business Case for the West Santa Ana Branch Light Rail Transit Project (WSAB).	Pending	Pending	\$977,040
	<b>Task Order Modification Total:</b>			<b>\$1,077,010</b>
	<b>Original Task Order Amount:</b>		<b>02/23/18</b>	<b>\$1,000,000</b>
	<b>Total:</b>			<b>\$2,077,010</b>