

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## VAN NUYS NORTH PLATFORM PROJECT/PS2415-3268

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Cost</b>
1	No cost administrative changes.	09/04/14	\$0
2	Additional requirements for flagging services, right-of-entry agreements, and city permits.	11/26/14	\$54,750
3	Added additional SBE subcontractor.	01/26/15	\$0
4	Additional design work services required for site related changes and signal re-design.	09/30/15	\$233,920
5	<b>Pending Board Approval</b> Authorize Phase II bid support and additional engineering services support.	TBD	\$399,485
	<b>Modification Total:</b>		<b>\$688,155</b>
	<b>Original Contract:</b>	06/26/14	<b>\$2,887,499</b>
	<b>Total:</b>		<b>\$3,575,654</b>