

PROCUREMENT SUMMARY

FENCE REPAIR AND INSTALLATION SERVICES FOR METRO RAIL RIGHTS-OF-WAY, FACILITIES AND PARCEL PROPERTIES/OP4056400OP

1.	Contract Number: OP4156400OP		
2.	Contractor: AZ Construction, Inc. dba Ace Fence Company		
3.	Mod. Work Description: Increase contract authority		
4.	Contract Work Description: Provide as-needed fencing repair and installation services system-wide		
5.	The following data is current as of: 3/1/22		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	2/25/16	Contract Award Amount: \$1,000,800
	Notice to Proceed (NTP):	N/A	Total of Modification Approved: \$2,196,000
	Original Complete Date:	4/30/22	Pending Modification(s) (including this action): \$1,255,000
	Current Est. Complete Date:	10/31/22	Current Contract Value (with this action): \$4,451,800
7.	Contract Administrator: Aielyn Dumaua		Telephone Number: (213) 922-7320
8.	Project Manager: Alberto Garcia		Telephone Number: (213) 922-6760

A. Procurement Background

This Board Action is to approve Modification Nos. 11 and 12 to Contract No. OP4056400OP with AZ Construction, Inc. dba Ace Fence Company to continue to provide as-needed fencing repair and installation services system-wide.

This contract modification will be processed in accordance with Metro's Acquisition Policy and the contract type is firm fixed unit rate.

In February 2016, Metro awarded a five-year contract to AZ Construction, Inc. dba Ace Fence Company to provide as needed fencing repair and installation services for Metro owned rail rights-of way, facilities, and parcel properties.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost/Price Analysis

California Prevailing Wage requirements are applicable to this Contract. The recommended price has been determined to be fair and reasonable based on price analysis. Negotiated rates for the extended term are lower than current market rates for similar services. Therefore, the recommended increase in contract authority is in the best interest of Metro.

Proposed Amount	Metro ICE	Modification Amount
\$1,255,000	\$1,255,000	\$1,255,000