

**CONTRACT MODIFICATION/CHANGE ORDER LOG
UNION STATION MASTER PLAN/PS4330-2863**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revise scope of services with additional work to tasks; modify the contract to include additional SBE subcontractor.	Approved	03/25/13	\$272,901
2	Revise scope of services with additional task.	Approved	12/03/13	\$799,980
3	Revise scope of services with additional task.	Approved	12/10/13	\$220,000
4	Substitute subcontractor for Task 3 services.	Approved	05/01/14	\$0
5	Additional planning services and extension of period of performance	Approved	07/18/14	\$342,000
6	Revise scope of services with additional task requirements	Approved	09/04/14	\$120,744
7	Planning services to evaluate the feasibility of releasing an RFIQ for the redevelopment of the east side of the Los Angeles Union Station and extension of period of performance	Pending	Pending	\$209,532
	Modification Total:			\$1,965,157
	Original Contract:			\$4,145,500
	Total:			\$6,110,657