

CONTRACT MODIFICATION/CHANGE ORDER LOG

METRO FREEWAY SERVICE PATROL
TOWING SERVICES FOR GENERAL PURPOSE LANES

CONTRACT No. FSP2828200FSP14-1

BEAT No. 1

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	4/26/18	\$0.00
2	Period of Performance extension	Approved	7/27/2018	\$0.00
3	Period of Performance extension	Approved	12/19/2018	\$0.00
4	Add Funding	Approved	4/16/2019	\$265,000.00
	Modification Total:			\$265,000.00
	Original Contract:			\$1,816,346.00
	Total:			\$2,081,346.00

CONTRACT No. FPS278650014-2

BEAT No. 2

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/10/2018	\$0.00
2	Period of Performance extension	Approved	7/27/2018	\$0.00
3	Add Funding	Approved	12/19/2018	\$156,204.00
4	Add Funding	Approved	12/31/2018	\$190,000.00
	Modification Total:			\$346,204.00
	Original Contract:			\$1,562,049.00
	Total:			\$1,908,253.00

CONTRACT No. FSP2788200FSP14-4

BEAT No. 4

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/10/2018	\$0.00
2	Period of Performance extension	Approved	7/27/2018	\$0.00
3	Add Funding and Period of Performance extension	Approved	12/19/2018	\$173,208.00
4	Period of Performance extension	Approved	5/31/2019	\$0.00
	Modification Total:			\$173,208.00
	Original Contract:			\$1,732,088.00
	Total:			\$1,905,296.00

CONTRACT No. FSP2825800FSP14-8

BEAT No. 8

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/10/2018	\$0.00
2	Period of Performance extension	Approved	7/27/2018	\$0.00
3	Add Funding and Period of Performance extension	Approved	12/19/2018	\$156,204.00
4	Add Funding	Approved	4/16/2019	\$195,000.00
	Modification Total:			\$351,204.00
	Original Contract:			\$1,562,049.00
	Total:			\$1,913,253.00

CONTRACT No. FSP3848100FSP14-10

BEAT No. 10

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	8/3/2018	\$0.00
2	Add Funding	Approved	12/19/2018	\$171,792.00

	Modification Total:			\$171,792.00
	Original Contract:			\$1,717,924.00
	Total:			\$1,889,716.00

CONTRACT No. FSP28231500SP14-13

BEAT No. 13

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/9/2018	\$0.00
2	Period of Performance extension	Approved	8/3/2018	\$0.00
3	Add Funding	Approved	9/7/2018	\$223,084.00
4	Period of Performance extension	Approved	12/19/2018	\$0.00
5	Add Funding and Period of Performance extension	Approved	1/14/2019	\$475,000.00
	Modification Total:			\$698,084.00
	Original Contract:			\$2,230,847.00
	Total:			\$2,928,931.00

CONTRACT No. FSP2833200FSP14-24

BEAT No. 24

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/11/2018	\$0.00
2	Period of Performance extension	Approved	8/3/2018	\$0.00
3	Add Funding and Period of Performance extension	Approved	12/19/2018	\$175,391.00
4	Add Funding and Period of Performance extension	Approved	5/17/2019	\$330,000.00
	Modification Total:			\$505,391.00
	Original Contract:			\$1,753,911.00
	Total:			\$2,259,302.00

CONTRACT No. FSP2851900FSP14-33

BEAT No. 33

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	6/12/2018	\$0.00
2	Add Funding and Extend Period of Performance extension	Approved	12/19/2018	\$167,143.00
3	Add Funding and Extend Period of Performance extension	Approved	5/17/2019	\$380,000.00
	Modification Total:			\$547,143.00
	Original Contract:			\$1,671,437.00
	Total:			\$2,218,580.00

CONTRACT No. FSP2839600FSP14-34

BEAT No. 34

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	6/12/2018	\$0.00
2	Add Funding	Approved	12/19/2018	\$172,405.00
	Modification Total:			\$172,405.00
	Original Contract:			\$1,724,050.00
	Total:			\$1,896,455.00

CONTRACT No. FSP2841400FSP14-36

BEAT No. 36

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	6/12/2018	\$0.00
2	Add Funding	Approved	12/20/2018	\$193,212.00
	Modification Total:			\$193,212.00
	Original Contract:			\$1,932,125.00

	Total:		\$2,125,337.00
--	---------------	--	-----------------------

CONTRACT No. FSP276020014-41

BEAT No. 41

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	5/1/2018	\$0.00
2	Period of Performance extension	Approved	8/3/2018	\$0.00
3	Add Funding	Approved	9/8/2018	\$183,203.00
4	Period of Performance extension	Approved	12/19/2018	\$0.00
5	Period of Performance extension	Approved	5/31/2019	\$0.00
6	Add Funding	Approved	6/21/2019	\$220,000.00
	Modification Total:			\$403,203.00
	Original Contract:			\$1,832,033.00
	Total:			\$2,235,236.00

CONTRACT No. FSP2842100FSP14-42

BEAT No. 42

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance extension	Approved	6/12/2018	\$0.00
2	Add Funding	Approved	12/20/2018	\$175,566.00
	Modification Total:			\$175,566.00
	Original Contract:			\$1,765,665.00
	Total:			\$1,941,231.00