

CONTRACT MODIFICATION/CHANGE LOG

**ADVANCED CONCEPTUAL ENGINEERING AND
PRELIMINARY ENGINEERING FOR THE
REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT/E0119**

| Mod. no. | Description | Status (approved or pending) | Date | Amount |
|-----------------|---|-------------------------------------|-------------|---------------------|
| 1 | Risk Management Support | Approved | 3/14/11 | \$203,059 |
| 2 | Revisions to Technical Scope of Services | Approved | 7/29/11 | \$0 |
| 3 | Additional Geotechnical Borings | Approved | 3/21/11 | \$256,215 |
| 4 | Upgrade Division 20 Generator & Tie-In | Approved | 12/13/11 | \$108,937 |
| 5 | Increased Level of Effort for Design Services | Approved | 12/13/11 | \$444,742 |
| 6 | Increased Level of Cost Estimating | Approved | 12/13/11 | \$299,241 |
| 7 | Additional Specification Preparation Efforts | Approved | 12/27/11 | \$219,707 |
| 8 | Constructability Design Changes | Approved | 12/27/11 | \$139,197 |
| 9 | Flower Street Landscape Design | Approved | 1/4/12 | \$138,696 |
| 10 | No Cost Extension | Approved | 2/9/12 | \$0 |
| 11 | Advanced Preliminary Engineering | Approved | 3/1/12 | \$8,796,669 |
| 12 | 2 nd & Broadway Second Entrance Design | Approved | 4/25/12 | \$367,771 |
| 13 | Advanced Utility Final Design | Approved | 6/6/12 | \$455,474 |
| 14 | Cost Savings Station Designs | Approved | 8/27/12 | \$470,612 |
| 15 | No Cost APE Extension | Approved | 11/1/12 | \$0 |
| 16 | Additional Geotechnical Services | Approved | 12/8/12 | \$53,767 |
| 17 | Bid Period Services | Approved | 12/4/12 | \$0 |
| 18 | No Cost APE Extension | Approved | 12/1/12 | \$0 |
| 19 | Bid Period Services | Approved | 1/3/13 | \$5,828,270 |
| 20 | Bid Period Services / Design Support Services During Construction (Phase III) | Approved | 7/1/13 | \$7,852,815 |
| 21 | Design Support Services During Construction (FY15) | Approved | 7/1/14 | \$7,323,608 |
| 22 | Design Support Services During Construction (FY16) | Approved | 7/31/15 | \$8,283,594 |
| 23 | No Cost Extension | Approved | 6/30/15 | \$0 |
| 24 | Design Support Services During Construction (FY15) | Pending | | \$5,565,000 |
| | Modification Total: | | | \$46,807,374 |
| | Original Contract: | | | \$21,500,000 |
| | Total: | | | \$68,307,374 |