

CONTRACT MODIFICATION/CHANGE ORDER LOG
POWER SWEEPING SERVICES/OP962800003367

Mod. No.	Description	Date	Amount
1.	Increase contract authority and revise the Statement of Work and Schedule of Quantities and Prices to add Division 16 – LAX/Crenshaw Line Yard as a service location	3/28/19	\$ 52,000
2	Revise Schedule of Quantities and Prices to adjust service frequency due to COVID-19	5/20/20	\$ 0
3	Revise Statement of Work and Schedule of Quantities and Prices to update service locations	6/24/20	\$ 0
4	Revise Statement of Work to update the submittal and reporting requirements	7/13/20	\$ 0
5	Revise Schedule of Quantities and Prices to modify the frequency of service at various Caltrans Park and Ride Lots	10/16/20	\$ 0
6	Extend the period of performance by seven months	10/19/20	\$ 0
7	Extend the period of performance by three months	3/24/21	\$ 0
8	Revise Statement of Work to remove Location 62 – Rail Communication from the List of Service Locations and adjust the Schedule of Quantities and Prices	5/31/21	\$ 0
9	Increase contract authority, revise agreed-upon fully burdened rates and extend the period of performance by two months	11/15/21	\$ 250,000
10	Increase contract authority, revise agreed-upon fully burdened rates, and extend the period of performance by two months	5/11/22	\$ 229,486
11	Increase contract authority to continue to provide services, revise agreed-upon fully burdened rates and extend the period of performance by seven months	PENDING	\$ 995,000
	Modification Total:		\$ 1,526,486
	Original Contract:	6/1/18	\$ 5,314,860
	Total Contract Value:		\$ 6,841,346