

CONTRACT MODIFICATION/CHANGE ORDER LOG
AIRPORT METRO CONNECTOR/PS114330-2636

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Supplementary Data Collection, Design and Environmental Analysis and extension of period of performance.	Approved	08/28/12	\$759,116
2	Correction of Contract Amount	Approved	10/25/12	\$0
3	Extension of Period of Performance	Approved	05/16/13	\$0
4	Inclusion of Through Intermodal Transportation Facility Alternative in the Draft Environmental Impact Statement/Report (EIS/R) and extension of period of performance.	Approved	10/24/13	\$567,813
5	Supplemental Work for Element 1 and 2	Approved	12/10/13	\$139,906
6	Additional analysis required within the project study area	Approved	01/29/14	\$7,498
7	Two model runs for Alternate B	Approved	06/9/14	\$12,593
8	Reallocation of tasks	Approved	09/12/14	\$0
9	Alternate Screening Report and extension of period of performance	Approved	09/25/14	\$449,791
10	Work through public draft EIR and environmental assessment	Approved	07/08/15	\$198,454
11	Extension of period of performance	Approved	11/18/15	\$0
12	Extension of period of performance	Approved	07/07/16	\$0
13	Phase 2, Final EIR and final federal environmental documentation for the AMC 96 th Street transit station and extension of period of performance	Pending	Pending	\$397,953
	Modification Total:			\$2,533,124
	Original Contract:			\$4,751,273
	Total:			\$7,284,397