

ATTACHMENT B-2

**CONTRACT MODIFICATION/CHANGE ORDER LOG -
PARSONS TRANSPORTATION GROUP, INC.**

**CONTRACT MODIFICATIONS FOR PRELIMINARY ENGINEERING AND
ENVIRONMENTAL DOCUMENT (PAED) SERVICES FOR I-605/SR-60, AND I-605/I-5
INTERCHANGES/AE333410011375**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	I-605/I-5 project new build alternatives, direct connectors, and combined EIR/EIS.	Pending	Pending	\$8,026,472
	Modification Total:			\$8,026,472
	Original Contract:	09/24/15		\$20,697,227
	Total:			\$28,723,699