

**CONTRACT MODIFICATION/CHANGE LOG
PATSAOURAS BUS PLAZA STATION - C0970**

Mod. No.	Description	Status	Contract Value (A)	Mod/CO Value (B)	Board Approved CMA (C)
N/A	Initial Award		\$19,832,000.00		\$1,983,200.00
1	Modify Volume 1: GE Section 01310 – DB, Cost/Schedule Integration System. Appendix A: Schedule Template Guideline	Approved		No Cost	
2	Update SP-27 and Section 01200	Approved		No Cost	
3	Revised Contract Compliance Manual	Approved		No Cost	
4	Development of Supplemental Fact Sheet and PSR/PR	Approved		\$93,450.42	
5	Emergency Power to Lightings Fixtures	Approved		\$79,424.00	
6	Replace base contract light fixtures with LED fixtures	Approved		\$8,876.65	
7	Changes to Electrical Power Source	Approved		\$173,151.00	
8	Ramirez Street Realignment Study	Approved		\$60,900.00	
	Subtotal – Approved Modifications			\$415,802.07	
9	Reconfiguration 2 Lane West to 1 Lane West	Pending		\$697,185.00	
10	Redesign Extra Work of Foundations for El Monte Busway Bridge Widening	Pending		\$3,694,695.00	
	Subtotal Pending			\$4,391,880	
11	Bridge Foundation Time Extension	Pending		\$499,000	
12	ADA Tactile Pathway	Pending		\$51,000	
13	Safety Bollards	Pending		\$85,000	
	Subtotal Pending			\$635,000	
	Subtotal – Pending Modifications			\$5,026,880.00	
Total Contract Value (including Approved Modifications)			\$20,247,802.07		
Total Approved Mods and Pending Modifications (including this change)				\$5,442,682.07	

Prior CMA Authorized by the Board			\$1,983,200.00
Approved Modifications			\$415,802.07
Remaining CMA for Future Modifications			\$1,567,397.93
Pending Modifications			\$5,026,880.00
Increase CMA for this Recommended Action			\$6,276,782.07
Remaining CMA after Board Action			\$2,817,000