

CONTRACT MODIFICATION/CHANGE ORDER LOG

ENGINEERING SUPPORT FOR BUS AND RAIL MAINTENANCE SERVICES /
PS46172000

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Revise the Approved Subcontractors (SP-04), revise the insurance requirements to minimize Metro's risk, and revise the approved unit rates for the newly added Subcontractors.	Approved	10/22/18	\$0
2	Revise the Approved Subcontractors and revise the approved unit rates for the newly added Subcontractors.	Approved	2/11/19	\$0
3	Revise the approved unit rates for Year 2 and adjust the retention rate	Approved	6/11/19	\$0
4	Exercise Option Year 1 extending Period of Performance from April 2020 to April 2021.	Approved	12/5/19	\$5,000,000
5	Exercise Option Year 2 extending Period of Performance from April 2021 to April 2022	PENDING	3/25/21	\$5,000,000
	Modification Total:			\$10,000,000
	Original Contract:		4/26/18	\$16,000,000
	Total:			\$26,000,000