

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed ; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).

**Metro**

LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
2019-20 CALL FOR PROJECTS EXTENSION LIST
AS OF JUNE 30, 2020
(\$000')

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YEAR	TOTAL PROG \$	TOTAL EXP/OBLIG/ALLOC \$	AMT SUBJECT TO LAPSE	RECOM EXT MTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE
1 F7600	ALHAMBRA	ALHAMBRA PED IMPROVEMENT/WALKING VIABILITY PROJECT ON VALLEY	LTF	2017 2018	\$ 665	\$ -	\$ 665	20	1	2/28/2022
2 F5309	AZUSA	CITY OF AZUSA TRAFFIC MANAGEMENT SYSTEM	PC25	2016	3,508	297	3,211	12	3	2/28/2021
3 F7634	BELL	FLORENCE AVE PED IMPROVEMENTS	LTF	2018	2,159	-	2,159	20	1	2/28/2022
4 F7120	BELL GARDENS	EASTERN AVENUE AND FLORENCE AVENUE RSTI PROJECT	PC25	2017 2018	2,200	491	1,709	20	1	2/28/2022
5 F7506	BURBANK	CHANDLER BIKEWAY EXTENSION	CMAQ	2017 2018	2,639	-	2,639	12	1	6/30/2021
6 F7516	CALABASAS	MULHOLLAND HIGHWAY GAP CLOSURE	LTF	2016 2018	436	81	355	20	1	2/28/2022
7 F3175	CULVER CITY	CULVER BOULEVARD REALIGNMENT PROJECT (INCLUDING EARMARK FUNDS)	PC25	2014 2015 2018	4,769	-	4,769	20	3	2/28/2022
8 F3317	CULVER CITY	BUS SIGNAL PRIORITY IN CULVER CITY	PC25	2018	2,200	841	1,359	20	3	2/28/2022
9 F3729	CULVER CITY	REAL-TIME BUS ARRIVAL INFORMATION SYSTEM	LTF	2018	2,018	1,215	803	20	3	2/28/2022
10 F7507	CULVER CITY	BALLONA CREEK BIKE PATH CONNECTIVITY PROJECT AT HIGUERA BRIDGE	LTF	2016 2018	616	-	616	20	1	2/28/2022
11 F7300	DIAMOND BAR	DIAMOND BAR ADAPTIVE TRAFFIC CONTROL SYSTEM PROJECT	PC25	2017 2018	1,407	469	938	20	3	2/28/2022
12 F5114	DOWNEY	TELEGRAPH ROAD TRAFFIC THROUGHPUT AND SAFETY ENHANCEMENT	RSTP	2015 2016 2017	2,787	-	2,787	12	1	6/30/2021
13 F7118	DOWNEY	FLORENCE AVE. BRIDGE OVER SAN GABRIEL RIVER	CMAQ	2016 2017	1,917	-	1,917	12	1	6/30/2021
14 F5125	EL MONTE	BOULEVARD INTERSECTION IMPROVEMENT (INCLUDING EARMARK FUNDS)	PC25	2016 2017 2018	1,994	291	1,703	20	3	2/28/2022
15 F7520	EL MONTE	EL MONTE REGIONAL BICYCLE COMMUTER ACCESS IMPROVEMENTS	LTF	2017 2018	987	-	987	20	1	2/28/2022
16 F3306	GARDENA	GARDENA MUNICIPAL BUS LINES LINE 1 TSP PROJECT	PC25	2018	675	44	631	20	1	2/28/2022
17 F9624	GLENDALE	GLENDALE TRAIN STATION 1ST/LAST MILE REGIONAL IMPROVEMENTS	PC25	2017 2018	1,556	109	1,447	20	1	2/28/2022
18 F3137	INDUSTRY	SR-57/SR-60 CONFLUENCE PROJECT: WESTBOUND SLIP ON-RAMP	PC25	2018	8,751	6,436	2,315	20	3	2/28/2022

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed ; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
2019-20 CALL FOR PROJECTS EXTENSION LIST
AS OF JUNE 30, 2020
(\$000')

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YEAR	TOTAL PROG \$	TOTAL EXP/OBLIG/ALLOC \$	AMT SUBJECT TO LAPSE	RECOM EXT MTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE	
19	F7200	INDUSTRY	SR57/60 CONFLUENCE:WB SR60/NB SR57 GRAND OFF-RAMP INTERCHG	PC25	2018	9,448	3,989	5,459	20	3	2/28/2022
20	F3128	INGLEWOOD	MOBILITY IMPROVEMENT PROJECT (INCLUDING EARMARK FUNDS)	PC25	2018	6,753	1,420	5,333	20	1	2/28/2022
21	F1129	LA CITY	WIDENING SAN FERNANDO RD AT BALBOA RD	CMAQ	2010	1,061	212	849	12	1	6/30/2021
22	F1205	LA CITY	OLYMPIC BL AND MATEO STREET GOODS MOVEMENT IMP-PHASE II	PC25	2018	2,874	2,224	650	20	3	2/28/2022
23	F1612	LA CITY	CENTURY CITY URBAN DESIGN AND PEDESTRIAN CONNECTION PLAN	CMAQ	2009, 2011	1,605	297	1,308	12	1	6/30/2021
24	F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT (LRTP PROGRAM)	CMAQ	2014 2015	4,416	1,732	2,684	12	1	6/30/2021
25	F3631	LA CITY	WESTLAKE MACARTHUR PARK PEDESTRIAN IMPROVEMENT PROJECT	CMAQ	2014 2015	1,339	268	1,071	12	1	6/30/2021
26	F3643	LA CITY	BOYLE HEIGHTS CHAVEZ AVE STREETScape/PEDESTRIAN IMPROV.	CMAQ	2018	140	-	140	12	1	6/30/2021
27	F3646	LA CITY	ARTS DISTRICT/LITTLE TOKYO GOLD LINE STATION LINKAGES	MR	2016	869	-	869	20	3	2/28/2022
28	F3726	LA CITY	FIRST AND LAST MILE TRANSIT CONNECTIVITY OPTIONS	CMAQ	2013 2014	1,313	105	1,208	12	1	6/30/2021
29	F5121	LA CITY	BALBOA BOULEVARD WIDENING AT DEVONSHIRE STREET	RSTP	2016 2017	1,208	207	1,001	12	1	6/30/2021
30	F5519	LA CITY	BICYCLE FRIENDLY STREETS (BFS)	CMAQ	2015 2016	586	110	476	12	1	6/30/2021
31	F5525	LA CITY	BICYCLE CORRAL PROGRAM LAUNCH (PLUS F5709 TDM)	CMAQ	2016 2017	972	-	972	12	1	6/30/2021
32	F5707	LA CITY	ANGELS WALK CENTRAL AVENUE	PC25	2017	686	320	366	20	1	2/28/2022
33	F5821	LA CITY	VALENCIA TRIANGLE LANDSCAPE BEAUTIFICATION PLAZA	RSTP	2018	110	-	110	12	1	6/30/2021
34	F7123	LA CITY	MAGNOLIA BL WIDENING (NORTH SIDE) -CAHUENGA BL TO VINELAND	RSTP	2017 2018	5,461	975	4,486	12	1	6/30/2021
35	F7205	LA CITY	ALAMEDA ST. WIDENING FROM ANAHEIM ST. TO 300 FT SOUTH OF PCH	RSTP	2017 2018	5,874	1,014	4,860	12	1	6/30/2021
36	F7207	LA CITY	IMPROVE ANAHEIM ST. FROM FARRAGUT AVE. TO DOMINGUEZ CHANNEL	RSTP	2017 2018	3,141	-	3,141	12	1	6/30/2021

Reason for Extensions:

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed ; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
2019-20 CALL FOR PROJECTS EXTENSION LIST
AS OF JUNE 30, 2020
(\$000')

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YEAR	TOTAL PROG \$	TOTAL EXP/OBLIG/ALLOC \$	AMT SUBJECT TO LAPSE	RECOM EXT MTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE	
37	F7628	LA CITY	WATTS STREETSCAPE IMPROVEMENTS PHASE 2	LTF	2018	669	541	128	20	3	2/28/2022
38	8046	LA CITY	BURBANK BOULEVARD WIDENING FROM LANKERSHIM TO CLEON AVE.	RSTP	2018	5,043	-	5,043	12	1	6/30/2021
39	8075/ F1209	LA CITY	CESAR CHAVEZ AVE./LORENA ST./INDIANA ST. INTERSECTION IMPROVEMENTS	PC25	2018	3,864	3,439	425	20	1	2/28/2022
40	F5115	LA COUNTY	AVENUE L ROADWAY WIDENING PROJECT	RSTP	2015 2016 2017	4,797	-	4,797	12	1	6/30/2021
41	F7412	LA COUNTY	LA CITY COUNTY/USC MEDICAL CENTER TRANSIT VEHICLE	CMAQ	2016	282	-	282	12	1	6/30/2021
42	F5509	LANCASTER	10TH STREET WEST ROAD DIET AND BIKEWAY IMPROVMENTS	LTF	2018	263	-	263	20	1	2/28/2022
43	F1198	LAWNDALE	INGLEWOOD AVE CORRIDOR WIDENING PROJECT	PC25	2018	1,019	423	596	20	1	2/28/2022
44	F3112	LAWNDALE	INGLEWOOD AVENUE CORRIDOR WIDENING	PC25	2015	1,314	732	582	12	3	2/28/2021
45	F5808	LONG BEACH	ATLANTIC AVENUE STREETSCAPE ENHANCEMENTS	RSTP	2018	322	-	322	12	1	6/30/2021
46	F7314	LONG BEACH	SANTA FE AVENUE SYNCHRONIZATION ENHANCEMENT PROJECT	PC25	2016 2017 2018	1,920	-	1,920	20	1	2/28/2022
47	F7615	LONG BEACH	MARKET STREET PED ENHANCEMENTS	CMAQ	2018	834	-	834	12	1	6/30/2021
48	8211	MONROVIA	HUNTINGTON DRIVE PHASE II PROJECT	RSTP	2017	1,242	-	1,242	12	1	6/30/2021
49	F7304	PALMDALE	NORTH COUNTY ITS - PALMDALE EXTENSION	CMAQ	2017 2018	400	-	400	12	1	6/30/2021
50	F3302	PASADENA	INTELLIGENT TRANSPORTATION SYSTEM (ITS) PHASE III	PC25	2015	4,235	3,435	800	12	3	2/28/2021
51	F3522	PASADENA	CORDOVA STREET ROAD DIET PROJECT (ADD EARMARK FUNDS)	CMAQ	2016	2,115	-	2,115	24	1	6/30/2022
52	F7204	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	RSTP	2018	3,491	-	3,491	12	1	6/30/2021
53	F3502	REDONDO BEACH	REDONDO BEACH BICYCLE TRANSPORTATION PLAN IMPLEMENTATION	CMAQ	2016	1,559	-	1,559	12	1	6/30/2021
54	F3307	SAN DIMAS	INTERSECTION IMPROVEMENTS ON BONITA AVE. AT CATARACT AVE.	PC25	2018	1,339	136	1,203	20	1	2/28/2022

Reason for Extensions:
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed ; and
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (c apital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
 2019-20 CALL FOR PROJECTS EXTENSION LIST
 AS OF JUNE 30, 2020
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YEAR	TOTAL PROG \$	TOTAL EXP/OBLIG/ ALLOC \$	AMT SUBJECT TO LAPSE	RECOM EXT MTHS	REASON FOR EXT #1, 2 OR 3	NEW REVISED LAPSE DATE	
55	F7404	SANTA CLARITA	VISTA CANYON REGIONAL TRANSIT CENTER	PC25	2015 2016	2,809	307	2,502	12	3	2/28/2021
56	F9306	SANTA CLARITA	ITS PHASE VII	PC25	2017 2018	2,123	281	1,842	20	3	2/28/2022
57	F7320	SANTA MONICA	SANTA MONICA SIGNAL SYNC IMPROVEMENTS	PC25	2018	541	-	541	20	1	2/28/2022
58	F7704	SANTA MONICA	MULTI-MODAL WAYFINDING: CONGESTION REDUCTION/STATION ACCESS	LTF	2016 2017 2018	1,290	23	1,267	20	1	2/28/2022
59	F9625	SANTA MONICA	17TH STREET/SMC EXPO PEDESTRIAN CONNECTIVITY IMPROVEMENTS	CMAQ	2017 2018	1,495	-	1,495	20	1	2/28/2022
60	F5516	SOUTH EL MONTE	CIVIC CENTER AND INTERJURISDICTIONAL BICYCLE LANES	CMAQ	2016	485	-	485	24	1	6/30/2022
61	F3124	SOUTH GATE	FIRESTONE BOULEVARD CAPACITY IMPROVEMENTS	PC25	2015	9,424	7,649	1,775	12	3	2/28/2021
62	F7519	WHITTIER	WHITTIER GREENWAY TRAIL EXTENSION	CMAQ	2016	2,458	-	2,458	12	1	6/30/2021
					TOTAL	\$144,473	\$ 40,113	\$104,360			