

Next stop: new rail to southeast LA County.

WEST SANTA ANA BRANCH TRANSIT CORRIDOR



Planning and Programming Committee
September 18, 2019

File 2019-0586



Recommendation

A. RECEIVE AND FILE Project Status Update:


1. Initial Operating Segments (IOS) analysis;
2. Planning process and delivery schedule; and
3. Public-Private Partnership (P3) delivery procurement

Initial Operating Segments (IOS)

IOS 1: I-105/Green Line to Pioneer



IOS 2: Slauson to Pioneer



Planning Process and Delivery Schedule Overview

- Technical Environmental analysis (Draft EIR/EIS) and engineering work continues for the entire project and the IOS segments
- Staff is actively coordinating with Union Pacific Railroad (UP) and Ports of LA/LB Union Pacific Railroad (UP)
 - Timely agreement with UP on design and ROW is critical to meeting project schedule and has cost implications
- Key environmental clearance milestone dates:
 - Draft EIS/EIR Release: December 2020
 - Board Selects Locally Preferred Alternative: April 2021

Next stop: new rail to southeast LA County.

WEST SANTA ANA BRANCH TRANSIT CORRIDOR



Thank You!

