

CONTRACT MODIFICATION/CHANGE ORDER LOG

SOUTHERN CALIFORNIA REGIONAL INTERCONNECTOR PROJECT
(SCRIP)/PS2415-3172

Mod. No.	Description	Date	Amount
1	No cost administrative changes.	09/04/14	\$0
2	Additional requirement to include the Los Angeles Union Station (LAUS) Master Plan concourse engineering study	09/18/14	\$831,520
3	Authorize the revised Scope of Work to include LAUS Master Plan passenger concourse and accommodate HSR Adjustments to Phase 1; and deletion of Phases 2 and 3 Net Increase	PENDING	\$38,959,503 (\$21,317,550) \$17,641,953
	Original Contract:	08/21/2014	\$29,805,884
	Total:		\$48,279,357