

**CONTRACT MODIFICATION/CHANGE ORDER LOG
1-710 SOUTH UTILITY STUDY- SOUTH SEGMENT
PS4710-2647**

Mod. No.	Description	Date	Amount
	Original Contract	5/23/11	\$6,472,293
1	Supplemental Statement of Work and extends Period of Performance Extension	8/20/12	\$976,636
2	Period of Performance Extension	8/22/13	\$0
3	Supplemental Statement of Work	5/20/14	\$0
4	Period of Performance Extension	6/24/14	\$0
5	Period of Performance Extension	12/12/14	\$0
6	Period of Performance Extension	6/25/15	\$0
7	Period of Performance Extension to December 31, 2015	9/29/15	\$0
8	Supplemental Statement of Work and Period of Performance Extension to March 31, 2017	PENDING	\$648,969
	Total:		\$8,097,898