

**ATTACHMENT B**

**Contract Modification Authority (CMA) / Change Order Log  
Westside Purple Line Extension Section 1 Project**

<b>Mod. no.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1	Continue Construction Management Support Services thru FY 15	5/22/14	\$9,830,336
2	Continue Construction Management Support Services <del>thru</del> for six months of FY 16 <b>Pending Board Approval</b>		<del>\$12,975,255</del> <u>\$6,487,628</u>
	<b>Total mods:</b>		<del>\$22,805,591</del> <u>\$16,317,964</u>