

**MEASURE R EXTENSION LIST AS OF JUNE 30, 2017  
(\$000)**

PROJECT NUMBER	LEAD AGENCY	PROJECT	LAPSING FUNDS	LAPSING PROG YR	TOTAL PROG \$ TO BE LAPSED	TOTAL EXPEN \$ TO DATE	AMOUNT SUBJECT TO LAPSE	REC'D EXT YR(S)	REASON FOR EXT	NEW REVISED LAPSED DATE
MR312.05	Hermosa Beach	PCH (SR1) Improvements btwn Anita St and Artesia Ave	Mea. R	2017	304	91	213	1	1	6/30/2018
MR312.06	Redondo Beach	PCH Arterial Impr frm Anita St. to Palos Verdes Blvd	Mea. R	2017	1,400	75	1325	1	1	6/30/2018
MR312.07	Redondo Beach	PCH at Torrance Blvd Intersection Improvements	Mea. R	2017	585	110	475	1	1	6/30/2018
MR312.08	Redondo Beach	PCH at Palos Verdes Blvd Intersection Improvements	Mea. R	2017	320	77	213	1	1	6/30/2018
MR312.20	Redondo Beach	Aviaton Blvd at Artesia Blvd Intersection Improvements	Mea. R	2017	847	147	767	1	1	6/30/2018
MR312.12	Inglewood	Inglewood Intelligent Transportation System Phase IV	Mea. R	2017	300	252	273	1	1	6/30/2018
MR310.16	Burbank	San Fernando Rd./Burbank Blvd Interchange	Mea. R	2017	575	260	315	1	1	6/30/2018
Total					\$4,331	\$1,012	\$3,581			

- |  |
|--|
| <p><b>1. Project delay due to unforeseen and extraordinary circumstances beyond the control of the project sponsor (federal or state delay, legal challenges, third party coordination issues, act of God, etc);</b></p> <p><b>2. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only);</b></p> <p><b>3. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed.</b></p> |
|--|