

ATTACHMENT C

SCHEDULE C PROVISIONAL ITEMS – CURRENT AND REVISED VALUES

CRENSHAW/LAX TRANSIT PROJECT

Item	Description	Current Value	This Board Action	Revised Total
1	Unknown Utilities	\$3,000,000	\$3,000,000	\$6,000,000
2	Treatment and Disposal of Contaminated Groundwater Beyond Known Base Conditions	\$300,000		\$300,000
3	Allowance for Spare Parts	\$2,000,000		\$2,000,000
4	Deleted			
5	Incremental costs of artwork enhanced materials for Art Program	\$2,000,000		\$2,000,000
6	Incremental Community Temporary Directional Signage and Temporary Construction Art	\$400,000		\$400,000
7	Safety's First Incentive Program SP-24	\$200,000		\$200,000
8	Partnering SP-30	\$400,000		\$400,000
9	Alternative Dispute Resolution	\$300,000		\$300,000
10	Miscellaneous Materials and Equipment for Systems Integration and Testing as directed by LACMTA	\$125,000		\$125,000
Schedule "C" - Subtotal		\$8,725,000	\$3,000,000	\$11,725,000