

CONTRACT MODIFICATION/CHANGE ORDER LOG

**GRAFFITI ABATEMENT, LANDSCAPE AND IRRIGATION MAINTENANCE, AND
TRASH AND VEGETATION REMOVAL SERVICES / OP3569100, OP3635700,
OP3569500, OP3638300**

REGION 1 – OP3569100 – Woods Maintenance Services, Inc.			
Mod. No.	Description	Date	Amount
1.	Add locations to Attachment A – List of Locations	1/26/16	\$29,915.50
2.	Add location to Attachment A – List of Locations	5/27/16	\$0
3.	Provide for one-time clean-up project	9/22/17	\$49,979.00
4.	Exercise First Option Year	PENDING	\$5,462,340.00
	Modification Total:		\$5,542,234.50
	Original Contract:	9/24/15	\$16,542,520.00
	Total Contract Value:		\$22,084,754.50

REGION 2 – OP3635700 – Parkwood Landscape Maintenance, Inc.			
Mod. No.	Description	Date	Amount
1.	Add Gold Line Extension	3/30/16	\$2,270,905.00
2.	Add location to Attachment A – List of Locations	6/2/16	\$0
3.	Exercise First Option Year	PENDING	\$5,236,104.00
	Modification Total:		\$7,507,009.00
	Original Contract:	9/24/15	\$12,599,235.00
	Total Contract Value:		\$20,106,244.00

REGION 3 – OP3569500 – Woods Maintenance Services, Inc.			
Mod. No.	Description	Date	Amount
1.	Add Expo Line Extension	5/11/16	\$3,551,658.00
2.	Exercise First Option Year	PENDING	\$6,972,648.00
	Modification Total:		\$10,524,306.00
	Original Contract:	9/24/15	\$16,863,892.00
	Total Contract Value:		\$27,388,198.00

REGION 4 – OP3638300 – Parkwood Landscape Maintenance, Inc.			
Mod. No.	Description	Date	Amount
1.	Revise Statement of Work	3/30/16	\$0
2.	Revise Statement of Work	10/1/16	\$0
3.	Add location to Attachment A – List of Location	6/21/2017	\$38,250.00
4.	Exercise First Option Year	PENDING	\$4,141,657.00
	Modification Total:		\$4,179,907.00
	Original Contract:	9/24/15	\$11,996,937.00
	Total Contract Value:		\$16,176,844.00