

CONTRACT MODIFICATION/CHANGE ORDER LOG
SR-57/SR-60 INTERCHANGE IMPROVEMENTS PS&E
AE51890001

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	A change in the Project Geometry and Design Services for Diamond Bar Golf Course mitigation reconstruction PS&E	Pending	Pending	\$3,384,081.72
	Modification Total:			\$3,384,081.72
	Original Contract:		9/27/18	\$21,771,625.00
	Total:			\$25,155,706.72