

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE	
1	F7600	ALHAMBRA	ALHAMBRA PED IMPROVEMENT/WALKING VIABILITY PROJECT ON VALLEY	LTF	2018	\$ 665	\$ 531	\$ 134	12	3	2/28/2023
2	F9600	AVALON	CITY OF AVALON FIVE-CORNER COMPREHENSIVE PEDESTRIAN PROJECT	LTF	2018 2019 2020	1,736	342	1,394	20	3	2/29/2024
3	F3507	BALDWIN PARK	SOUTH BALDWIN PARK COMMUTER BIKEWAY PROJECT	LTF	2020	484	-	484	20	3	2/29/2024
4	F7634	BELL	FLORENCE AVE PED IMPROVEMENTS	LTF	2018	2,159	2,036	123	12	3	2/28/2023
5	F7120	BELL GARDENS	FLORENCE AVENUE RSTI PROJECT (SEE MR306.30 FOR FUND MATCH)	PC25	2017 2018	2,200	577	1,623	12	3	2/28/2023
6	F9602	BEVERLY HILLS	PEDESTRIAN IMPROVEMENTS AT SELECTED CROSSWALKS WITHIN BEVERLY HILLS	LTF	2020	392	-	392	20	3	2/29/2024
7	F1502	BURBANK	SAN FERNANDO BIKEWAY	CMAQ	2019	6,173	532	5,641	12	3	6/30/2023
8	F7506	BURBANK	CHANDLER BIKEWAY EXTENSION	CMAQ	2017 2018	2,639	456	2,183	12	1	6/30/2023
9	F9605	CUDAHY	CUDAHY CITY WIDE COMPLETE STREETS IMPROVEMENT PROJECT	PC25	2017 2020	2,135	4	2,131	20	1	2/29/2024
10	F3175	CULVER CITY	CULVER BOULEVARD REALIGNMENT PROJECT (MERGE PROJECT #E1707)	PC25	2015 2018	2,856	2,716	140	12	3	2/28/2023
11	F3317	CULVER CITY	BUS SIGNAL PRIORITY IN CULVER CITY	PC25	2018	2,200	1,697	503	12	3	2/28/2023
12	F7303	CULVER CITY	NETWORK-WIDE SIGNAL SYNCH WITH VID AND ARTERIAL PERFORMANCE ME	PC25	2017	989	840	149	12	3	2/28/2023
13	F7507	CULVER CITY	BALLONA CREEK BIKE PATH CONNECTIVITY PROJECT AT HIGUERA BRIDGE	LTF	2016 2018	616	54	562	12	3	2/28/2023
14	F7118	DOWNEY	FLORENCE AVE. BRIDGE OVER SAN GABRIEL RIVER	CMAQ	2016 2017	1,917	-	1,917	12	1	6/30/2023
15	F7520	EL MONTE	EL MONTE REGIONAL BICYCLE COMMUTER ACCESS IMPROVEMENTS	LTF	2017 2018	987	60	927	12	3	2/28/2023
16	F3306	GARDENA	GARDENA MUNICIPAL BUS LINES LINE 1 TSP PROJECT	PC25	2018	675	326	349	12	3	2/28/2023
17	F7200	INDUSTRY	SR57/60 CONFLUENCE:WB SR60/NB SR57 GRAND OFF-RAMP INTERCHG	PC25	2018	9,448	4,031	5,417	12	3	2/28/2023
18	8046	LA CITY	BURBANK BLVD. STREET IMPROVEMENTS - LANKERSHIM BLVD. TO CLEON AVE. *	RSTP	2018	5,043	5,042	1	12	3	6/30/2023

**Reason for Extensions:**  
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);  
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and  
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
 2021-22 CALL FOR PROJECTS EXTENSION LIST  
 AS OF JUNE 30, 2022  
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE	
19	F1205	LA CITY	OLYMPIC BL AND MATEO STREET GOODS MOVEMENT IMP-PHASE II	PC25	2018	2,874	2,313	561	12	3	2/28/2023
20	F1520	LA CITY	IMPERIAL HIGHWAY BIKE LANES	CMAQ	2019	1,506	-	1,506	12	1	6/30/2023
21	F1609	LA CITY	MAIN STREET BUS STOP AND PEDESTRIAN IMPROVEMENTS	CMAQ	2020	658	130	528	12	1	6/30/2023
22	F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT (LRTP PROGRAM)	CMAQ	2014 2015	4,416	1,732	2,684	12	1	6/30/2023
23	F3516	LA CITY	LA CITY RIVER BIKE PATH PHASE IV - CONSTRUCTION	CMAQ	2019	1,827	-	1,827	12	1	6/30/2023
24	F3630	LA CITY	MAIN STREET PEDESTRIAN ENHANCEMENTS	CMAQ	2020	827	165	662	12	1	6/30/2023
25	F3643	LA CITY	BOYLE HEIGHTS CHAVEZ AVE STREETScape/PEDESTRIAN IMPROV.	CMAQ	2020	2,788	140	2,648	12	1	6/30/2023
26	F3646	LA CITY	ARTS DISTRICT/LITTLE TOKYO GOLD LINE STATION LINKAGES	MR	2016	869	729	140	12	3	2/28/2023
27	F3726	LA CITY	FIRST AND LAST MILE TRANSIT CONNECTIVITY OPTIONS	CMAQ	2013 2014	1,313	105	1,208	12	3	6/30/2023
28	F5519	LA CITY	BICYCLE FRIENDLY STREETS (BFS)	CMAQ	2015 2016	586	110	476	12	1	6/30/2023
29	F5525/ F5709	LA CITY	BICYCLE CORRAL PROGRAM LAUNCH	CMAQ	2016 2017	972	190	782	12	1	6/30/2023
30	F5624	LA CITY	WASHINGTON BLVD PEDESTRIAN TRANSIT ACCESS(HOOPER/ALAMEDA) II	CMAQ	2019	1,492	178	1,314	12	1	6/30/2023
31	F5821	LA CITY	VALENCIA TRIANGLE LANDSCAPE BEAUTIFICATION PLAZA	RSTP	2020	553	111	442	24	1	6/30/2024
32	F7109	LA CITY	SOTO STREET COMPLETE STREETS PROJECT	RSTP	2020	4,000	-	4,000	12	3	6/30/2023
33	F7123	LA CITY	MAGNOLIA BLVD. (NORTH) - CAHUENGA BLVD. TO VINELAND AVE. **	RSTP	2017 2018	5,461	975	4,486	12	3	6/30/2023
34	F7205	LA CITY	ALAMEDA ST. WIDENING FROM ANAHEIM ST. TO 300 FT SOUTH OF PCH	RSTP	2017 2018	5,874	1,014	4,860	24	1	6/30/2024
35	F7207	LA CITY	FARRAGUT AVE. TO DOMINGUEZ CHANNEL (MR312.51 - MATCH)	RSTP	2018	3,141	642	2,499	12	1	6/30/2023
36	F7636	LA CITY	BROADWAY STREETScape IMPLEMENTATION (8TH-9TH)	CMAQ	2019	2,384	426	1,958	12	1	6/30/2023

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE	
37	F9204	LA CITY	SLAUSON AVENUE - VERMONT AVENUE TO CRENSHAW BLVD	CMAQ	2018 2020	1,930	-	1,930	20	1	2/29/2024
38	F9308	LA CITY	ATSAC ATCS/TPS/LRT/HRI/CMS SYSTEM RELIABILITY AND EFF.	PC25	2020	2,160	1,046	1,114	20	3	2/29/2024
39	F9311	LA CITY	ATSAC TRAFFIC SURVEILLANCE VIDEO TRANSPORT SYSTEM ENHAN.	PC25	2019 2020	1,708	687	1,021	20	3	2/29/2024
40	F9520	LA CITY	MID-CITY LOW STRESS BICYCLE ENHANCEMENT CORRIDORS	CMAQ	2020	1,807	312	1,495	20	1	2/29/2024
41	F9527	LA CITY	CHANDLER CYCLETRACK GAP CLOSURE PROJECT	CMAQ	2019	3,177	459	2,718	20	1	2/29/2024
42	F1311	LA COUNTY	SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS PROJECT	PC25	2020	6,939	6,784	155	20	3	2/29/2024
43	F7412	LA COUNTY	LA COUNTY/USC MEDICAL CENTER TRANSIT VEHICLE	CMAQ	2016	282	-	282	12	3	6/30/2023
44	F9412	LA COUNTY	ATHENS SHUTTLE AND LENNOX SHUTTLE TRANSIT VEHICLES	CMAQ	2019	750	-	750	20	3	2/29/2024
45	F9504	LA COUNTY	E. PASADENA & E. SAN GABRIEL VALLEY BIKEWAY ACCESS IMPROVEMENTS	CMAQ	2017 2018	1,802	-	1,802	20	1	2/29/2024
46	F9511	LA COUNTY	BIKEWAY ACCESS IMPROVEMENTS (MR315.64 MATCH)	CMAQ	2018 2020	3,191	-	3,191	20	1	2/29/2024
47	F9310	LANCASTER	CITY OF LANCASTER TRANSPORTATION MANAGEMENT CENTER	PC25	2019 2020	578	230	348	20	3	2/29/2024
48	F7314	LONG BEACH	SANTA FE AVENUE SYNCHRONIZATION ENHANCEMENT PROJECT	PC25	2016 2017 2018	1,920	62	1,858	12	3	2/28/2023
49	F9314	LONG BEACH	MID-CITY SIGNAL COORDINATION IN LONG BEACH	PC25	2019 2020	2,606	48	2,558	20	3	2/29/2024
50	F9628	LONG BEACH	1ST STREET PEDESTRIAN GALLERY	PC25	2019 2020	2,717	-	2,717	20	1	2/29/2024
51	F9402	LONG BEACH TRANSIT	LBT PURCHASE OF ZERO EMISSION BUSES	CMAQ	2020	2,111	-	2,111	20	3	2/29/2024
52	8211	MONROVIA	HUNTINGTON DRIVE PHASE II PROJECT (OLD TOWN PEDESTRIAN IMPROVEMENTS)	RSTP	2017	1,242	-	1,242	12	3	6/30/2023
53	F9502	MONTEREY PARK	MONTEREY PASS ROAD COMPLETE STREETS BIKE PROJECT	PC25	2018 2019 2020	1,994	-	1,994	20	1	2/29/2024
54	F1300	PALMDALE	NORTH COUNTY TRAFFIC FORUM ITS EXPANSION	PC25	2018 2019 2020	12,424	8,507	3,917	20	3	2/29/2024

**Reason for Extensions:**  
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);  
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and  
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
 2021-22 CALL FOR PROJECTS EXTENSION LIST  
 AS OF JUNE 30, 2022  
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE	
55	F7304	PALMDALE	NORTH COUNTY ITS - PALMDALE EXTENSION	CMAQ	2017 2018 2019	3,000	-	3,000	12	1	6/30/2023
56	F3302	PASADENA	INTELLIGENT TRANSPORTATION SYSTEM (ITS) PHASE III	PC25	2015	4,235	4,012	223	12	3	2/28/2023
57	F7204	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	RSTP	2018 2019	10,955	-	10,955	12	1	6/30/2023
58	F9203	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	CMAQ	2019 2020	5,354	-	5,354	20	1	2/29/2024
59	F3502	REDONDO BEACH	REDONDO BEACH BICYCLE TRANSPORTATION PLAN IMPLEMENTATION	CMAQ	2016	1,559	-	1,559	12	3	6/30/2023
60	F5301	REDONDO BEACH	GRANT AVENUE SIGNAL IMPROVEMENTS	PC25	2017	1,222	-	1,222	12	3	2/28/2023
61	F3307	SAN DIMAS	INTERSECTION IMPROVEMENTS ON BONITA AVE. AT CATARACT AVE.	PC25	2018	1,339	1,002	337	12	3	2/28/2023
62	F1505	SAN FERNANDO	SAN FERNANDO PACOIMA WASH BIKE PATH	CMAQ	2019	1,513	-	1,513	12	3	6/30/2023
63	F9313	SAN FERNANDO	SAN FERNANDO CITYWIDE SIGNAL SYNCH AND BUS SPEED IMPRV.	PC25	2018 2019 2020	775	-	775	20	3	2/29/2024
64	F1804	SAN GABRIEL	LAS TUNAS DRIVE STREETScape ENHANCEMENT PROJECT	CMAQ	2019	641	-	641	12	1	6/30/2023
65	F9306	SANTA CLARITA	ITS PHASE VII	PC25	2018	2,123	1,858	265	12	3	2/28/2023
66	F7320	SANTA MONICA	SANTA MONICA SIGNAL SYNC IMPROVEMENTS	PC25	2018	541	540	1	12	3	2/28/2023
67	F5516	SOUTH EL MONTE	CIVIC CENTER AND INTERJURISDICTIONAL BICYCLE LANES (PLUS MM4703.09)	CMAQ	2016	485	-	485	12	3	6/30/2023
68	F3124	SOUTH GATE	FIRESTONE BOULEVARD CAPACITY IMPROVEMENTS	PC25	2015	7,071	6,002	1,069	12	3	2/28/2023
69	F5308	SOUTH PASADENA	SOUTH PASADENA'S ATMS, CENTRAL TCS AND FOIC FOR FAIR OAKS AV	PC25	2017	464	90	374	12	3	2/28/2023
					<b>TOTAL</b>	<b>\$ 175,470</b>	<b>\$ 59,843</b>	<b>\$ 115,627</b>			

\* Project previously known as Burbank Bl Widening from Lankershim to Cleon Avenue  
 \*\* Project previously known as Magnolia Bl Widening (North Side) - Cahunega Bl to Vineland