

CONTRACT MODIFICATION/CHANGE ORDER LOG

DESIGN SUPPORT SERVICES DURING CONSTRUCTION
FOR I-605 BEVERLY BOULEVARD / AE119748000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Finalize the PS&E package for construction, provide design support services during the bidding and construction phase, and extend the period of performance from 11/28/26 through 12/31/30.	Pending	Pending	\$693,970
	Modification Total:			\$693,970
	Original Contract:		7/19/24	\$499,178
	Total:			\$1,193,148