

PROCUREMENT SUMMARY
TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS1334-5600

1.	Contract Number: PS1334-5600		
2.	Contractor: Dr. Youssef Hashash		
3.	Mod. Work Description: Continued Tunnel Advisory Panel Services		
4.	Contract Work Description: Tunnel Advisory Panel Services		
5.	The following data is current as of: February 10, 2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	07/01/2025	Contract Award Amount: \$329,562
	Notice to Proceed (NTP):	07/01/2025	Total of Modifications Approved: N/A
	Original Complete Date:	06/30/2026	Pending Modifications (including this action): \$781,459
	Current Est. Complete Date:	06/30/2029	Current Contract Value (with this action): \$1,111,021
7.	Contract Administrator: Eva Rodriguez		Telephone Number: 213.922.1034
8.	Project Manager: Matthew Crow		Telephone Number: 213.842.8505

A. Procurement Background

This Board Action is to approve a Contract Modification in support of continued Tunnel Advisory Panel (TAP) services by Dr. Youssef Hashash.

This Contract Modification will be processed in accordance with Metro’s Acquisition Policy and the contract type is labor hour.

Refer to Attachment B – Contract Modification/Change Order Log for the modifications issued to date.

B. Cost/Price Analysis

This labor hour contract contains a fixed, negotiated labor rate established in 2025. The negotiated amount complies with all requirements of Metro’s Acquisition Policy and was determined to be fair and reasonable through fact-finding, clarifications,

technical evaluation and cost analysis at the time the contract was awarded. An Independent Cost Estimate (ICE) was obtained as part of the cost analysis.

Proposal Amount	Metro ICE	Negotiated Amount
\$781,459	\$781,459	\$781,459

**TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS-8510-2493**

1.	Contract Number: PS-8510-2493		
2.	Contractor: Dr. Edward Cording		
3.	Mod. Work Description: Continued Tunnel Advisory Panel Services		
4.	Contract Work Description: Tunnel Advisory Panel Services		
5.	The following data is current as of: February 10, 2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	01/29/2010	Contract Award Amount: \$1,225,000
	Notice to Proceed (NTP):	01/29/2010	Total of Modifications Approved: \$2,446,235
	Original Complete Date:	01/28/2015	Pending Modifications (including this action): \$781,610
	Current Est. Complete Date:	06/30/2029	Current Contract Value (with this action): \$4,452,845
7.	Contract Administrator: Eva Rodriguez		Telephone Number: 213.922.1034
8.	Project Manager: Matthew Crow		Telephone Number: 213.842.8505

A. Procurement Background

This Board Action is to approve a Contract Modification in support of continued Tunnel Advisory Panel (TAP) services by Dr. Edward Cording.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is labor hour.

Refer to Attachment B – Contract Modification/Change Order Log for the modifications issued to date.

B. Cost/Price Analysis

This labor hour contract contains a fixed, negotiated labor rate established as part of the contract. The negotiated amount complies with all requirements of Metro's Acquisition Policy and was determined to be fair and reasonable through fact-finding, clarifications, technical evaluation and cost analysis at the time the contract was awarded. An Independent Cost Estimate (ICE) was obtained as part of the cost analysis.

Proposal Amount	Metro ICE	Negotiated Amount
\$781,610	\$781,610	\$781,610

**TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS1620-80000**

1.	Contract Number: PS1620-80000		
2.	Contractor: Dr. Thomas O'Rourke		
3.	Mod. Work Description: Continued Tunnel Advisory Panel Services		
4.	Contract Work Description: Tunnel Advisory Panel Services		
5.	The following data is current as of: February 10, 2026		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	01/29/2020	Contract Award Amount: \$947,457
	Notice to Proceed (NTP):	01/29/2020	Total of Modifications Approved: \$639,000
	Original Complete Date:	06/30/2023	Pending Modifications (including this action): \$642,469
	Current Est. Complete Date:	06/30/2029	Current Contract Value (with this action): \$2,228,926
7.	Contract Administrator: Eva Rodriguez		Telephone Number: 213.922.1034
8.	Project Manager: Matthew Crow		Telephone Number: 213.842.8505

A. Procurement Background

This Board Action is to approve a Contract Modification in support of continued Tunnel Advisory Panel (TAP) services by Dr. Thomas O'Rourke.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is labor hour.

Refer to Attachment B – Contract Modification/Change Order Log for the modifications issued to date.

B. Cost/Price Analysis

This labor hour contract contains a fixed, negotiated labor rate established as part of the contract. The negotiated amount complies with all requirements of Metro's Acquisition Policy and was determined to be fair and reasonable through fact-finding, clarifications, technical evaluation and cost analysis at the time the contracts were awarded. An Independent Cost Estimate (ICE) was obtained as part of the cost analysis.

Proposal Amount	Metro ICE	Negotiated Amount
\$642,469	\$642,469	\$642,469