

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through November 2025)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	903	3.5
Purple Line Section 2	716	2.8
Purple Line Section 3	572	2.2
Division 20	200	0.8
Airport Metro Connector	271	1.1
Rail to Rail	66	0.3
I-5 N. County Enhancements	25	0.1
Total Savings	3552	13.8