

ATTACHMENT B**TASK ORDER LOG****SYSTEMS ENGINEERING SUPPORT SERVICES (SESS) / CONTRACT NO. AE47810E0128**

Mod/Task Order (TO) No.	Description	Status (Approved or Pending)	Date	Task Order Amount Issued Including Mods	Est. Adjustments Pending for TO Close-Out¹	Pending & Future TOs/Mods
N/A	Initial Authorized NTE Funding \$28,932,000	Approved	4/26/18	---	---	---
E0128-TO-016	Board of Directors Authorized NTE \$15,000,000 for TO-016	Approved	2/27/20	---	---	---
N/A	Board of Directors Authorized NTE \$22,500,000 for FY 2021	Approved	5/28/20	---	---	---
N/A	Board of Directors Authorized NTE \$28,850,000 for FY 2023 / 2024	Approved	6/23/22	---	---	---
N/A	Board of Directors Authorized NTE \$19,500,000 for FY25	Approved	11/30/23	---	---	---
Approved Task Orders and Task Order Modifications						
E0128-TO-001	Systems Engineering Support for Crenshaw Project	Approved	7/9/18	\$14,085,003.40	\$(31,227.00)	---
E0128-TO-002	Program-wide System Engineering	Approved	7/27/18	\$10,591,818.43	\$(42,512.65)	---

	Support Services for Systems Engineering Group					
E0128-TO-003	Overhead Contact Systems (OCS) Support for Maintenance of Wayside Engineering	Approved	9/11/18	\$603,041.25	\$(69,847.00)	---
E0128-TO-004	System-wide Electrical Support for Rail and Bus Projects	Approved	9/11/18	\$145,244.00	---	---
E0128-TO-005	Crenshaw Project Design Services During Construction	Approved	9/12/18	\$161,992.00	---	---
E0128-TO-006	Rail Systems Engineering Support for New Blue	Approved	10/3/18	\$4,688,560.70	---	---
E0128-TO-007	West Santa Ana Branch Systems Support	Approved	10/1/18	\$120,666.74	---	---
E0128-TO-008	System-wide Operations and Maintenance Plan	Approved	10/10/18	\$798,543.25	\$(77,672.00)	---
E0128-TO-009	Division 20 Portal Widening Turnback Project Systems Engineering Support	Approved	10/30/18	\$14,803,766.35	\$(40,017.00)	---
E0128-TO-010	West Santa Ana Branch (WSAB) Project Conceptual Engineering	Approved	11/16/18	\$2,889,788.57	---	---
E0128-TO-011	East San Fernando Valley (ESFV)	Approved	12/3/18	\$9,673,862.55	\$(58,686.00)	---

	Conceptual Engineering					
E0128-TO-012	Metro Blue Line Track and OCS Refurbishment	Approved	3/21/19	\$1,528,845.32	---	---
E0128-TO-013	Metro Systems Support for Green Line/Crenshaw Operations	Approved	4/10/19	\$249,069.86	---	---
E0128-TO-014	Metro Red/Purple Line and Regional Connector Operational Simulation Support	Approved	4/25/19	\$754,295.85	---	---
E0128-TO-015	Airport Metro Connector Engineering Support	Approved	9/12/19	\$5,773,816.00	---	---
E0128-TO-016	Rail Operations Center (ROC) / Bus Operations Center (BOC) Architectural and Engineering Systems Design Services	Approved	4/9/20	\$46,957.87	---	---
E0128-TO-017	Centinela Grade Separation Conceptual Engineering	Approved	11/4/19	\$1,007,088.37	---	---
E0128-TO-018	Metro Gold Line Foothills 2B Extension Systems Engineering Support	Approved	4/16/20	\$795,007.00	---	---
E0128-TO-019	Metro Gold Line Eastside Phase 2 Conceptual Engineering	Approved	4/24/20	\$2,102,071.00	---	---
E0128-TO-021	Systems Engineering	Approved	1/29/20	\$5,210,268.00	---	---

	DSDC Support for Purple Line Extension Sec. 1					
E0128-TO-022	Systems Engineering DSDC Support for Regional Connector Project	Approved	4/24/20	\$3,692,599.00	---	---
E0128-TO-023	Metro C Line (Formerly Green Line) Extension to Torrance Conceptual Engineering	Approved	12/08/20	\$3,018,151.00	---	---
E0128-TO-024	Purple Line Extension Section 3 Systems Engineering Support Services	Approved	12/29/20	\$4,045,243.81	---	---
E0128-TO-025	Systems Engineering Design Services During Construction Support for Metro Center Project - FY21 Level of Effort	Approved	3/18/21	\$292,399.02	---	---
E0128-TO-026	Purple Line Extension Section 2 Systems Engineering Support Services	Approved	9/17/21	\$2,062,885.00	---	---
E0128-TO-027	Metro G Line (formerly Orange Line) Systems Engineering Support	Approved	7/20/21	\$1,244,718.00	---	---
E0128-TO-028	Sepulveda Transit Corridor Projects	Approved	8/10/22	\$633,009.00	---	---

	Systems Engineering Support					
E0128-TO-029	West Santa Ana Branch Systems Engineering Support	Approved	11/9/22	\$4,798,491.00	---	---
E0128-TO-030	Rail Operations Control Center (ROC) / Bus Operations Control Center (BOC) Feasibility Study	Approved	10/3/22	\$3,597,321.00	---	---
E0128-TO-031	Metro Bungalow A Replacement Project	Approved	9/5/23	\$850,000.00	---	---
E0128-TO-032	Metro Operations Simulations Support	Approved	12/5/23	\$79,354.00	---	---
E0128-TO-033	K Line TPSS – Systems Engineering Support Services	Approved	3/13/2024	\$933,614.00		
Approved Contract Modifications						
EO128-00-MOD-00001	Update to Advanced Cost Agreement	Approved	9/6/18	\$0.00	---	---
EO128-00-MOD-00002	Updates to Advanced Cost Agreement	Approved	12/14/18	\$0.00	---	---
EO128-00-MOD-00003	Revise Spec. Section CP-04 Payment & Invoicing Part C.1 - Invoicing	Approved	1/11/19	\$0.00	---	---
EO128-00-MOD-00004	Direct Hourly Labor Rates Adjusted for 2019	Approved	2/6/19	\$0.00	---	---
EO128-00-MOD-00005	Updates to Contract: Form of Contract, ACA Rates, Add/Delete	Approved	4/20/21	\$0.00	---	---

	Subconsultants and Corrections					
EO128-00-MOD-00006	Updates to Contract: Form of Contract, ACA Rates, New Positions and Delete Subconsultant FNC	Approved	3/14/22	\$0.00	---	---
EO128-00-MOD-00007	Updates to Form of Contract and Special Provisions Section	Approved	11/10/22	\$0.00	---	---
EO128-00-MOD-00008	Updates to Contract: Administrative Modification, Updates to Exhibit 1 – Advanced Const Agreement	Approved	5/4/23	\$0.00	---	---
EO128-00-MOD-00009	Extend Period of Performance for Multiple TOs	Approved	6/2/23	\$0.00	---	---
EO128-00-MOD-00010	Updates to Exhibit 1- Advanced Cost Agreement & Contract	Approved	3/19/24	\$0.00		
EO128-00-MOD-00011	Extend Period of Performance for Multiple TOs & Consultant Name Change	Approved	5/20/24	\$0.00		
	Subtotal Approved TOs and Contract Mods			\$101,277,491.34		
Pending Task Orders and Task Order Mods						
TBD	Future Anticipated Task Orders for FY25/FY26	Pending	TBD	---	---	\$35,000,000

	Subtotal Pending TOs and TO Mods					\$35,000,000
	Total Authorized Funding for Contract	\$114,782,000	---	---	---	---
	Task Orders Approved	---	---	\$101,277,491.34	---	---
	Adjustments Pending TO Close-Out	---	---	---	(\$319,961.65)	---
	Future / Pending TOs and TO Mods	---	---	---	---	\$35,000,000
	Total Contract NTE Amount Plus Funding Needed for Future Anticipated Task Orders through FY26	---	---	---	---	\$149,782,000

NOTES:

¹ Task Orders and Task Order Modifications will be closed-out and unused Not-To-Exceed (NTE) authorized amount will be credited back to the Project. The Authorized NTE for the Task Order will be adjusted to actuals expended.

BOARD ACTIONS	
Board Approved Funding – Current	\$114,782,000
This Board Action	\$35,000,000
New Approved Funding Amount	\$149,782,000