

PROCUREMENT SUMMARY

I-710 CORRIDOR PROJECT FINAL EIR/EIS SCOPE, BUDGET AND SCHEDULE
PS4340-1939

1.	Contract Number: PS4340-1939			
2.	Contractor: URS Corporation (an AECOM Entity)			
3.	Mod. Work Description: Re-create a New I-710 Task Force to Engage Public for I-710 Corridor Project EIR/EIS			
4.	Contract Work Description: I-710 Corridor Project Environmental Impact Report and Environmental Impact Statement Component			
5.	The following data is current as of: 5/27/2022			
6.	Contract Completion Status		Financial Status	
	Contract Awarded:	1/28/2008	Contract Award Amount:	\$22,686,314
	Notice to Proceed (NTP):	1/28/2008	Total of Modifications Approved:	\$35,487,404
	Original Complete Date:	6/30/2015	Pending Modifications (including this action):	\$6,276,226
	Current Est. Complete Date:	10/30/2022	Current Contract Value (with this action):	\$64,449,944
7.	Contract Administrator: Andrew Conriquez		Telephone Number: 213-922-3528	
8.	Project Manager: Lucy Delgadillo		Telephone Number: 213-922-7099	

A. Procurement Background

This Board Action is to approve Contract Modification No. 28 issued in support of the EIR/EIS, Project Report and Advanced Preliminary Engineering for the I-710 project. This Modification covers the re-engagement of the public through a newly created I-710 Task Force.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a cost-plus fixed fee.

A total of 27 modifications have been executed to date. For detail, please refer to Attachment B - Contract Modification/Change Order Log.

B. Cost/Price Analysis

The recommended price has been determined to be fair and reasonable based upon the ICE and technical analysis.

Proposal Amount	Metro ICE	Negotiated Amount
\$6,276,217	\$6,205,112.11	N/A