

## CONTRACT MODIFICATION/CHANGE ORDER LOG

BOB HOPE AIRPORT/HOLLYWOOD WAY METROLINK STATION/  
PS2415-3024-02-01

Mod. No.	Description	Date	Amount
1	Additional insurance requirements and pass-through cost.	10/21/13	\$2,933
2	Additional requirements for air quality impact analysis.	04/10/14	\$2,750
3	Additional engineering requirements for traffic analysis; added additional SBE subcontractor.	08/07/14	\$166,815
4	Additional engineering requirements for parking facility.	12/30/14	\$103,997
5	Metro approved changes to task requirements.	01/13/15	\$93,744
6	Extension of period of performance.	08/07/15	\$0
7	Metro approved changes to task requirements.	09/18/15	\$74,577
8	Extension of period of performance.	01/04/16	\$0
9	Authorize additional engineering requirements and design support during construction.	PENDING	\$199,457
	<b>Modification Total:</b>		<b>\$644,273</b>
	<b>Original Contract:</b>	<b>8/15/13</b>	<b>\$765,746</b>
	<b>Total:</b>		<b>\$1,410,019</b>