

ATTACHMENT B

**Contract Modification Authority (CMA) / Change Order Log
Westside Purple Line Extension Section 1 Project**

Mod. no.	Description	Date	Amount
1	Continue Construction Management Support Services thru FY 15	5/22/14	\$9,830,336
2	Continue Construction Management Support Services for six months of FY 16 Pending Board Approval		\$6,487,628
	Total mods:		\$16,317,964