

**Attachment A**  
**Link US CM/GC Off-Ramp Opportunities**

<b>DRAFT</b>			<b>PRE-CONSTRUCTION PHASE</b>	<b>CONSTRUCTION PHASE</b>
Task Order 1 6 MONTHS (Jan to Jun 2021)	Task Order 2 10 MONTHS (Jul 21' to Apr 22')	Task Order 3 8 MONTHS (May 22' to Dec 22')	Task Order 4, 5, etc. 48 MONTHS (Jan 23' to Dec 26')	
35% Phase B Design Milestone	65% Design Milestone	90% Design Milestone	A/E to prepare as constructed documents	
SEPARATE TASK ORDER ISSUED OR OFF-RAMP AND TERMINATION	SEPARATE TASK ORDER ISSUED AND/OR OPPORTUNITY FOR EARLY CONSTRUCTION WORK OR OFF-RAMP AND TERMINATION	NEGOTIATION TO DETERMINE LUMP SUM CONSTRUCTION TASK ORDER OR OFF-RAMP AND TERMINATION		
If Terminated, Metro may proceed with second highest CM/GC proposer (TBD if this is feasible under Metro's statutory authority)	If Terminated, Metro may proceed with second highest CM/GC proposer (TBD if this is feasible under Metro's statutory authority)	If Terminated, Metro may proceed with second highest CM/GC proposer (TBD if this is feasible under Metro's statutory authority)		