

## PROCUREMENT SUMMARY

I-710 CORRIDOR PROJECT FINAL EIR/EIS SCOPE, BUDGET AND SCHEDULE/  
PS4340-1939

1.	<b>Contract Number:</b> PS4340-1939		
2.	<b>Contractor:</b> URS Corporation ( an AECOM Entity)		
3.	<b>Mod. Work Description:</b> I-710 EIR/EIS Prepare: FEIR/FEIS/FPR and Advanced PE		
4.	<b>Contract Work Description:</b> I-710 Corridor EIR/EIS Engineering and Environmental Component		
5.	<b>The following data is current as of:</b> 05/23/18		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	07/26/2018	<b>Contract Award Amount:</b> \$22,686,314
	<b>Notice to Proceed (NTP):</b>	03/31/2008	<b>Total of Modifications Approved:</b> \$28,237,485
	<b>Original Complete Date:</b>	07/31/2018	<b>Pending Modifications (including this action):</b> \$7,249,919
	<b>Current Est. Complete Date:</b>	09/30/2019	<b>Current Contract Value (with this action):</b> \$58,173,718
7.	<b>Contract Administrator:</b> Adrian Ziemer		<b>Telephone Number:</b> 213-922-1109
8.	<b>Project Manager:</b> Ernesto Chaves		<b>Telephone Number:</b> 213-418-3142

**A. Procurement Background**

This Board Action is to approve Contract Modification No. 22 issued in support of the Final EIR/EIS, Project Report and Advanced Preliminary Engineering. This Modification covers both engineering and environmental technical work associated with the preparation of the Final EIR/EIS, the Project Report, Advance Preliminary Engineering and documentation of the improvement projects in the Initial Stage Program (previously identified as Early Action Program).

This Contract Modification is processed in accordance with Metro's Acquisition Policy, Procedures, and contract type, which is a cost plus fixed fee.

A total of 21 modifications have been executed to date. For details, please refer to Attachment B – Contract Modification/Change Order Log.

**B. Cost Analysis**

The recommended price has been determined to be fair and reasonable based upon an independent cost estimate, cost analysis, technical analysis, fact finding, and negotiations.

<b>Proposal Amount</b>	<b>Metro ICE</b>	<b>Negotiated Amount</b>
\$9,931,033	\$8,011,195	\$7,249,919