

ATTACHMENT D

WSCC/METRO AGREEMENT

REQUEST FOR CHANGES AND CLAIMS

Item No.	RFC / Claim No.	Title
WSCC - Direct Cost		
1	Claim No. 62	HOBAS Inefficiencies (Direct Cost)
2	Claim No. 48	Central Outfall Sewer at I-405
3	Claim No. 70	1) Differing Site Condition - Exposition Station Excavation - CSM 2) Differing Site Condition - Exposition Station Excavation - Water Leakage/ Jet Grouting
4	Claim No. 71	Differing Site Condition - Martin Luther King Station - CSM
5	Claim No. 80 & 92	Protect in Place (PIP) of LADWP Duct Bank at Manchester (Design & Construction)
6	Claim No. 69	Special Permitting Process (SPP) - Los Angeles Department of Transportation
7	RFC No. 132	Special Permitting Process (SPP) - Los Angeles Bureau of Engineering (LABOE) - Support of Excavation (SOE) Calculations - Before 1/31/15
8	Claim No. 74	SPP - LABOE SOE Calculations - After 1/31/15
WSCC - Extension of Time		
9	RFC No. 53	TIA # 2 BOE Stop Notice
10	RFC No. 53	TIA # 4 Hobas Pipe Installation
11	Claim No.85	TIA # 5 96 th Street (Rev # 3)
12	Claim No. 70	TIA # 6 DSC - CSM at Exposition
13	Claim No. 70	TIA # 7 DSC Leaks
14	Claim No. 62	TIA # 8 Hobas Pipe Settlement Criteria

ATTACHMENT D

WSCC/METRO AGREEMENT

REQUEST FOR CHANGES AND CLAIMS

Item No.	RFC / Claim No.	Title
Subcontractor's - Extension of Time Delay		
15	Claim No. 85	LKC - Extended Overhead Neal Electric - Extended Overhead Select Electric - Extended Overhead DCD Electric - Extended Overhead Herzog - Extended Overhead
Design Extended Performance - HNTB		
16	Claim No. 39	Alignment Changes (HNTB)
17	Claim No. 55	Design - Extended Performance Due to City of LA (HNTB)
18		Design - Extended Performance Due to Metro (HNTB) - (submittal was pending)