



Metro is making it easier to walk, bike, and roll.



MEASURE M ACTIVE TRANSPORTATION UPDATES

Metro Active Transport Program



Active Transportation Corridor Projects

- 1 Avalon-MLK-Gage
City of Los Angeles
- 2 Randolph
City of Commerce
- 3 Redondo Beach Blvd
City of Redondo Beach
- 4 1st-Riggin-Potrero Grande
City of Monterey Park
- 5 Huntington-Main/Fremont
City of South Pasadena

First/Last Mile Projects

- 1 Hollywood/Highland
City of Los Angeles
- 2 Hollywood/Vine
City of Los Angeles
- 3 East LA Civic Center
Los Angeles County
- 4 LAX/Aviation
City of Los Angeles
- 5 Olympic/26th
City of Santa Monica
- 6 Sepulveda OL
City of Los Angeles
- 7 Slauson Station
Los Angeles County
- 8 Western/Slauson
City of Los Angeles
- 9 Culver City
City of Culver City
- 10 Downtown LB (6th St)
City of Long Beach
- 11 Santa Monica/La Brea
City of West Hollywood

- > ATC 1: Avalon/MLK/Gage & Redondo Beach Boulevard
 - Kick-off Meetings and Project Development Team (PDT) Meetings
- > FLM 1 & 2: Hollywood/Highland & Hollywood/Vine
 - 50% Construction Plans
- > FLM 6: Sepulveda Orange Line
 - Stakeholder Engagement on Aug. 24, 2022

Multi-Year Subregional Programs



- > Board approval of \$18.6M programmed for Central Cities
 - New Pedestrian Crossings at Spring/Ann and Crenshaw/Brynhurst
 - Active Streets LA – South
 - Various Safe Routes to School Projects
 - Valencia Triangle Plaza Project
 - East LA Civic Center Station FLM Improvements
- > Board approval for Gateway Cities
 - \$2.6M for the Pico Rivera Regional Bikeway Project

LA River Path (Central Cities)

- > Ongoing technical study for Draft Environmental Impact Report
- > Continued engagement with USACE and other key stakeholders
- > Development of agreements as response to Dec 2021 Board direction
- > Advancing design of bike/ped bridge over US-101 to connect with Union Station
- > PDT Meeting held Aug. 24
- > Public Meetings scheduled for Sept. 26 and Oct. 1



LA River Path (San Fernando Valley)

- > Measure M Funding Agreement under development
- > ATP Cycle 6 application submitted



Active Transportation Strategic Plan



> Final Regional Network


- Technical Working Group (TWG)
- Stakeholder Briefings
- Community Events

> Network Prioritization Analysis

- Questionnaire
- Online Comment Map
- Fall 2022 TWG Meetings & Community Briefings

First/Last Mile Program

- > Follow-up actions from FLM Guidelines (May 2021)
 - Finalizing priority projects from previously completed plans
 - Preparing for project implementation partnerships with cities
 - Guidelines trainings completed
- > Prep for next batch of corridor project plans
 - West Santa Ana
 - North Hollywood to Pasadena BRT



Thank you



Carolyn Mamaradlo, *Transportation Planning Manager*
Metro
One Gateway Plaza, MS 99-22-6
Los Angeles, CA 90012



213.547.4283



mamaradloc@metro.net



metro.net/about/active-transportation/



@metrolosangeles



losangelesmetro

