

CONTRACT MODIFICATION/CHANGE LOG

UNIVERSAL CITY PEDESTRIAN BRIDGE
CONTRACT NO. C1043

Mod/CO No.	Description	Status	Contract Value (A)	Mod/CO Value (B)	Board Approved CMA (C)
N/A	Initial Award		\$21,425,000		\$2,142,500
CO No. 1	Perforated Panel Design Change	Approved		\$46,637	
Mod No. 1	Conversion to Metro CADD Standards	Approved		\$49,251	
Mod No. 3	Transformer Relocation (Design Change)	Approved		\$38,520	
Mod No. 5	Additional Traffic Control	Approved		\$37,733	
Mod No. 6	Additional Plaza Lighting	Approved		\$91,781	
Mod No. 7	CIDH Pile Installation and Pile Splice Zone	Approved		\$46,083	
Mod No. 8	Transformer Relocation (Construction)	Approved		\$320,000	
Mod No. 10	Bridge Mid Chord Connection (Design and Construction)	Approved		\$468,714	
Subtotal – Approved Changes				\$1,098,719	
Mod No. 4	Revise DEOD SBE Contract Compliance Manuel	Pending		\$0.00	
TBD	Design Directive Drawings for CSS (CN NO. 10)	Pending		\$57,000	
TBD	Field Directive Labor Materials (Museum Signage) (CN No. 11)	Pending		\$3,000	
TBD	Use CIDH Pile Foundation and Grade Beams in Place of Spread Footings (CN No. 13)	Pending		\$425,000	
TBD	Perforated Metal Wall Panels Design and Construction (CN No. 14)	Pending		\$200,000	
TBD	Silicate Carbide Asphalt	Pending		\$103,000	
TBD	TIA 6: Design Changes Metal Cladding	Pending		\$100,000	
TBD	Material Hauling Off-site	Pending		\$70,000	
TBD	Differing Site Conditions Including Concrete at Water	Pending		\$120,000	

	Line, Drain Line and Unknown Duckbank				
TBD	HVAC Scope	Pending		\$200,000	
TBD	Painting Specification Change	Pending		\$7,000	
TBD	TIA 1: LABOE Pushover Analysis	Pending		\$50,000	
TBD	Additional Traffic Control for UNBC	Pending		\$30,000	
TBD	Miscellaneous	Pending		\$38,781	
Subtotal – Pending Changes				\$1,443,781	
Subtotal Approved and Pending Changes				\$2,542,500	
TBD	Holding Tanks at Station 1-3	Pending		(\$100,000)*	
Subtotal Approved and Pending Changes Including Credits				\$2,442,500	
Total Contract Value(Including Approved and Pending Changes and Credits)			\$23,867,500		
			\$21,425,000 + \$2,442,500 =		
Prior CMA Authorized by the Board					\$2,142,500
Approved Changes					\$1,098,719
Remaining CMA for Future Changes					\$1,043,781
Pending Changes					\$1,443,781
Increased CMA for this Recommended Action					\$400,000*

*Credit value totaling \$100,000 is not included in the CMA request.