

**PROCUREMENT SUMMARY**  
**TUNNEL ADVISORY PANEL**  
**CONTRACT NO. PS-2020-1055**

1.	<b>Contract Number:</b> PS-2020-1055		
2.	<b>Contractor:</b> Geoffrey Martin		
3.	<b>Mod. Work Description:</b> Continued Tunnel Advisory Panel support		
4.	<b>Contract Work Description:</b> Tunnel Advisory Panel		
5.	<b>The following data is current as of:</b> March 23, 2020		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	5/1/2001	<b>Contract Award Amount:</b> \$326,000
	<b>Notice to Proceed (NTP):</b>	5/1/2001	<b>Total of Modifications Approved:</b> \$2,676,481
	<b>Original Complete Date:</b>	1/28/2006	<b>Pending Modifications (including this action):</b> \$712,000
	<b>Current Est. Complete Date:</b>	6/30/2023	<b>Current Contract Value (with this action):</b> \$3,712,481
7.	<b>Contract Administrator:</b> Tim Clark		<b>Telephone Number:</b> (323) 900-2110
8.	<b>Project Manager:</b> Androush Danielians		<b>Telephone Number:</b> (213) 922-7598

**TUNNEL ADVISORY PANEL**  
**CONTRACT NO. PS-8510-2493**

1.	<b>Contract Number:</b> PS-8510-2493		
2.	<b>Contractor:</b> Edward Cording		
3.	<b>Mod. Work Description:</b> Continued Tunnel Advisory Panel support		
4.	<b>Contract Work Description:</b> Tunnel Advisory Panel		
5.	<b>The following data is current as of:</b> March 23, 2023		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>	1/29/2010	<b>Contract Award Amount:</b> \$1,225,000
	<b>Notice to Proceed (NTP):</b>	1/29/2010	<b>Total of Modifications Approved:</b> \$1,774,235
	<b>Original Complete Date:</b>	1/28/2015	<b>Pending Modifications (including this action):</b> \$672,000
	<b>Current Est. Complete Date:</b>	6/30/2023	<b>Current Contract Value (with this action):</b> \$3,671,235
7.	<b>Contract Administrator:</b> Tim Clark		<b>Telephone Number:</b> (323) 900-2110
8.	<b>Project Manager:</b> Androush Danielians		<b>Telephone Number:</b> (213) 922-7598

**TUNNEL ADVISORY PANEL  
CONTRACT NO. PS-1620-80000**

1.	<b>Contract Number:</b> PS-1620-80000		
2.	<b>Contractor:</b> Thomas D. O'Rourke		
3.	<b>Mod. Work Description:</b> Continued Tunnel Advisory Panel support		
4.	<b>Contract Work Description:</b> Tunnel Advisory Panel		
5.	<b>The following data is current as of:</b> March 23, 2023		
6.	<b>Contract Completion Status</b>		<b>Financial Status</b>
	<b>Contract Awarded:</b>		<b>Contract Award Amount:</b> \$947,457
	<b>Notice to Proceed (NTP):</b>	6/01/2020	<b>Total of Modifications Approved:</b> \$0
	<b>Original Complete Date:</b>	6/30/2023	<b>Pending Modifications (including this action):</b> \$639,000
	<b>Current Est. Complete Date:</b>	6/30/2023	<b>Current Contract Value (with this action):</b> \$1,586,457
7.	<b>Contract Administrator:</b> Eva Rodriguez		<b>Telephone Number:</b> (323) 900-2111
8.	<b>Project Manager:</b> Androush Danielians		<b>Telephone Number:</b> (213) 922-7598

**A. Procurement Background**

This Board Action is to approve modifications in support of continued Tunnel Advisory Panel (TAP) support by Dr. Geoffrey Martin, Dr. Edward Cording and Dr. Thomas D. O'Rourke.

The proposed contract actions will be processed in accordance with Metro's Acquisition Policy and the contract type for each contract is a Labor Hour Contract.

Refer to Attachment B – Contract Modification/Change Order Log for the modifications issued to date.

**B. Cost/Price Analysis**

The existing individual Labor Hour contracts contain a fixed, negotiated labor rate established in 2020. The recommended amounts for the Modifications have been determined fair and reasonable based upon cost/price analysis, fact-finding, technical analysis and negotiations.

**CONTRACT NO. PS-2020-1055**

<b>Proposal</b>	<b>Metro ICE</b>	<b>Not-To-Exceed Amount</b>
\$712,000	\$712,000	\$712,000

**CONTRACT NO. PS-8510-2493**

<b>Proposal</b>	<b>Metro ICE</b>	<b>Not-To-Exceed Amount</b>
\$672,000	\$672,000	\$672,000

**CONTRACT NO. PS-1620-80000**

<b>Proposal</b>	<b>Metro ICE</b>	<b>Not-To-Exceed Amount</b>
\$639,000	\$639,000	\$639,000