

PROCUREMENT SUMMARY

METRO FREEWAY SERVICE PATROL/VARIOUS BEATS

| | | | |
|----|--|---------|---|
| 1. | Contract Number: Various, See Attachment C | | |
| 2. | Contractor: Various, See Attachment C | | |
| 3. | Mod. Work Description: General Redeployment Support, Caltrans Construction, Special Event Support, Service Coverage | | |
| 4. | Contract Work Description: Freeway Service Patrol Service | | |
| 5. | The following data is current as of: June 28, 2019 | | |
| 6. | Contract Completion Status | | Financial Status |
| | Contract Awarded: | Various | Contract Award Amount: Various, See Attachment C |
| | Notice to Proceed (NTP): | N/A | Total of Modifications Approved: Various, See Attachment D |
| | Original Complete Date: | N/A | Pending Modifications (including this action): Various, See Attachment D |
| | Current Est. Complete Date: | Various | Current Contract Value (with this action): Various, See Attachment D |
| 7. | Contract Administrator: DeValory Donahue | | Telephone Number: (213)-922-4147 |
| 8. | Project Manager: John Takahashi | | Telephone Number: (213) 418-3271 |

A. Procurement Background

This Board Action is to approve Contract Modification Authority (CMA) for multiple contracts (see Attachment C-Contract Modification Authority Summary) for towing services in support of the Metro Freeway Service Patrol (FSP) program.

The proposed CMA increase for 29 FSP general purpose lane contracts in the amount of \$14,521,000 will continue required towing services for the FSP program and extend the period of performance to support unanticipated events, redeployment, and support during freeway construction work, and service delivery until new FSP Regional contracts are in place.

Attachment C-Contract Modification Authority Summary shows the list of contracts that require an increase in CMA.

Attachment D – Contract Modification/Change Order Log shows the contract modifications that have been issued to date to twelve contracts and no contract modifications are currently in negotiations or pending.

B. Cost

For contract modifications that are required in the future, prices will be determined fair and reasonable based upon independent cost estimate, fact-finding, technical analysis, and negotiations.