

CONTRACT MODIFICATION/CHANGE ORDER LOG

CONTRACT MODIFICATION WITH TOW INDUSTRIES FOR THE PURCHASE OF
NINE 35-TON TOW TRUCKS / CONTRACT DR81105000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase Contract value due to increased cost of raw material, labor shortages, and Contractor's inability to get price holds for 6 months. Tow Industries is passing the cost with no profit mark-ups.	Pending	2.22.24	\$ 733,836.74
	Modification Total:			\$ 733,836.74
	Original Contract:			\$ 3,922,757.26
	Total:			\$ 4,656,594.00