

PROCUREMENT SUMMARY

SECURITY GUARD SERVICES/PS560810024798

1.	Contract Number: PS560810024798		
2.	Contractor: RMI International, Inc.		
3.	Mod. Work Description: Increase contract value		
4.	Contract Work Description: Security Guard Services		
5.	The following data is current as of : January 21, 2020		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	9/27/16	Contract Award Amount: \$81,944,840
	Notice to Proceed (NTP):	N/A	Total of Modifications Approved: \$5,108,918
	Original Complete Date:	9/30/21	Pending Modifications (including this action): \$18,400,000
	Current Est. Complete Date:	9/30/21	Current Contract Value (with this action): \$105,453,758
7.	Contract Administrator: Aielyn Dumaua		Telephone Number: (213) 922-7320
8.	Project Manager: Aston Greene		Telephone Number: (213) 922-2599

A. Procurement Background

This Board Action is to approve Modification No. 6 to Contract No. PS560810024798 to RMI International, Inc. (RMI) for security guard services at selected locations of the regional Metro System which includes rail and bus lines, stations, transit facilities, parking lots, construction sites, bus and rail operating divisions and maintenance facilities. This modification shall also cover increases in security guard personnel covering ancillary areas in the underground stations on the Metro Red and Purple Lines, new and existing facilities (e.g. Soto and Mariachi stations and the new Rosa Parks Customer Service area), and underground stations of the new Crenshaw Line.

This contract modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed unit rate.

In September 2016, the Board approved a five-year contract to RMI International, Inc. to provide security guard services for five years.

Refer to Attachment B – Contract Modification/Change Order Log for modifications issued to date.

B. Price Analysis

The recommended price has been determined to be fair and reasonable based on price analysis and are subject to Metro's living wage rates.

Modification Amount	Metro ICE	Negotiated Amount
\$18,400,000	\$18,400,000	\$18,400,000