

**CONTRACT MODIFICATION/CHANGE ORDER LOG**  
**POWER SWEEPING SERVICES/OP962800003367**

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1.	Increase contract authority and revise the Statement of Work and Schedule of Quantities and Prices to add Division 16 – LAX/Crenshaw Line Yard as a service location	3/28/19	\$ 52,000
2	Revise the Schedule of Quantities and Prices to adjust service frequency due to COVID-19	5/20/20	\$ 0
3	Revise the Statement of Work and Schedule of Quantities and Prices to update service locations	6/24/20	\$ 0
4	Revise the Statement of Work to update the submittal and reporting requirements	7/13/20	\$ 0
5	Revise the Schedule of Quantities and Prices to modify the frequency of service at various Caltrans Park and Ride Lots	10/16/20	\$ 0
6	Extend the period of performance by seven months	10/19/20	\$ 0
7	Extend the period of performance by three months	3/24/21	\$ 0
8	Revise the Statement of Work to remove Location 62 – Rail Communication from the List of Service Locations and adjust the Schedule of Quantities and Prices	5/31/21	\$ 0
9	Increase contract authority, revise agreed-upon fully burdened rates, and extend the period of performance by two months	11/15/21	\$ 250,000
10	Increase contract authority, revise agreed-upon fully burdened rates, and extend the period of performance by six months	4/30/22	\$ 229,486
11	Increase contract authority, revise agreed-upon fully burdened rates, and extend the period of performance by seven months	8/31/22	\$ 995,000
12	Add two K Line (Crenshaw/LAX) locations and corresponding service frequency	11/2/22	\$ 0
13	Extend the period of performance by two months	1/16/23	\$ 0
14	Increase contract authority, revise agreed-upon fully burdened rates, and extend the period of performance by twelve months	<b>Pending</b>	<b>\$ 1,902,420</b>
	<b>Modification Total:</b>		<b>\$ 3,428,906</b>
	<b>Original Contract:</b>	<b>4/26/18</b>	<b>\$ 5,314,860</b>
	<b>Total Contract Value:</b>		<b>\$ 8,743,766</b>