

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through May 2025)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	903	3.5
Purple Line Section 2	597	2.3
Purple Line Section 3	486	1.9
Division 20	200	0.8
Airport Metro Connector	169	0.7
Rail to Rail	35	0.1
I-5 N. County Enhancements	25	0.1
Total Savings	3214	12.5