

CONTRACT MODIFICATION/CHANGE ORDER LOG

DORAN STREET CROSSING GRADE SEPARATION PROJECT/PS2415-3046

Mod. No.	Original Contract	7-23-14	\$5,236,205
1	Inclusion of evaluation of additional alternatives, the interim at-grade improvements at Doran Street and additional outreach efforts.	9-5-14	\$452,687
2	Pending Board Approval Necessary signal engineering for the interim one-way west bound movement at Doran Street at grade crossing.	TBD	\$94,954
	Total:		\$5,783,846