

CONTRACT MODIFICATION/CHANGE ORDER LOG

60' LOW FLOOR ZERO EMISSION TRANSIT BUSES/OP28367-001

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase: 1) Base buy from 35 to 40 vehicles; 2) On Route/Opportunity Chargers from 7 to 8; and 3) Shop/ Division chargers from 1 to 2, including applicable delivery charges and taxes	Approved	3/22/18	\$ 7,901,862
2	Upgrade battery capacity from 250 kWh to 320 kWh for the 3 pilot buses	Approved	8/31/18	\$ 226,384
3	Upgrade battery capacity from 250 kWh to 320 kWh for 37 buses	Pending	9/27/18	\$ 2,792,074
	Modification Total:			\$10,920,320
	Original Contract:			\$60,050,097
	Total:			\$70,970,417